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The Regional Municipality of York 

Committee of the Whole  

Environmental Services 

February 11, 2021 

 

Report of the Commissioner of Environmental Services 

Delegated Authority for Award of Six Equipment Pre-Purchase 

Contracts at Duffin Creek Plant  

1. Recommendation 

Council authorize the Commissioner of Environmental Services to award and execute six 

equipment pre-purchase contracts associated with the Biosolids Treatment Replacement 

Project and the Digester Complex Upgrades Project at Duffin Creek Water Pollution Control 

Plant, to be competitively bid under future Request for Proposals.  

2. Summary 

This report seeks Council authorization for the Commissioner of Environmental Services to 

award and execute six equipment pre-purchase contracts required to supply critical design 

details and large complex equipment (including High Pressure Auxiliary Boiler, Boiler Feed 

Water Pumps, Continuous Emission Monitoring System, Linear Motion Mixers, Digester 

Covers and Waste Gas Burners) to be incorporated into future construction contracts for the 

Biosolids Replacement Project and Digester Complex Upgrades Project at Duffin Creek 

Water Pollution Control Plant (Duffin Creek Plant).  

All procurements will be bid competitively. It is anticipated that a number of successful 

submissions will exceed $2,000,000. Pursuant to Section 7 of the Region’s Purchasing 

Bylaw, Council approval is required to award a Request for Proposal (RFP) over $2,000,000.  

Key Points:  

 Delegation of authority to the Commissioner of Environmental Services supports 

achieving the project schedules and advances the goal of awarding the pre-purchase 

RFPs within 2021 and early 2022 

 Specific engineering details of the pre-purchased equipment are required to complete 

detailed design for the facilities, development of related construction contracts and 

development of associated tendering schedules to commence in Q2 2022 

 Prompt execution of pre-purchase contracts for specialized process equipment allows 

for coordination of lengthy delivery times within concurrent and dependant detailed 

designs and construction contracts 
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 Compressing schedules for issuing the interdependent contracts brings best value to 

the Region and provides security of capacity to service forecasted population growth 

through 2026 and beyond 

 Delegated authority is requested for six equipment RFPs associated with the 

Biosolids Treatment Replacement Project and the Digester Complex Upgrades 

Project at Duffin Creek Plant 

3. Background  

Duffin Creek Plant is a critical infrastructure component of York Durham Sewage 
System 

Duffin Creek Plant is a key facility servicing both York and Durham Regions that was built in 

the 1970’s and transferred from the Province to the Regions in 1997. Since its assumption by 

the Regions, the York Durham Sewage System has expanded in stages to service growth in 

Durham and York. Through the 2000’s Duffin Creek Plant has undergone works of the major 

Stage 3 Expansion Project as well as the Stage 1 and 2 Upgrades Project. Currently, the 

Biosolids Replacement and Digester Upgrades Projects are being implemented. These major 

works totalling $1.1 Billion, ensure water/wastewater master plan capacity forecast demands 

of both Regions are met. 

Delivery of Duffin Creek Plant Biosolids Replacement Project and Digester 
Complex Upgrades Project demands an aggressive schedule 

The Biosolids Treatment Replacement Project is a large scale, technically complex project 

requiring extensive conceptual and pre-design phases that commenced in Q4 2017. Aspects 

of this project are now advancing into detailed design and procurement. Construction is 

scheduled for completion by 2028. Award of the first pre-purchase contract for supply of two 

fluidized bed incinerators was delegated to the Commissioner of Environmental Services at 

January 30, 2020 Regional Council. 

The Digester Complex Upgrades Project conceptual design commenced in January 2020 

and advanced into detailed design through 2020 targeting commencement of pre-purchase 

procurement in Q3 2021 and construction completion in Q3 2027. 

Pre-purchase equipment contracts have been effectively used for capital delivery 
of large infrastructure projects at Duffin Creek Plant 

The procurement strategy to deliver large-scale complex project works through a 

combination of pre-purchase contracts for large critical equipment and construction tenders 

is a proven approach at Duffin Creek Plant as demonstrated through successful delivery of 

the Stage 3 Expansion and Stage 1 and 2 Upgrades Projects.  

Pre-purchasing critical equipment ensures the Regions receive best value by minimizing 

markup of high-cost equipment through the construction tendering process. Simultaneously, 

the pre-purchase approach ensures vendors have a direct obligation and accountability to 

the Regions for specialised scope and cost negotiations. While this equipment pre-

https://yorkpublishing.escribemeetings.com/filestream.ashx?DocumentId=10506
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purchasing approach is expected to deliver tangible cost and risk mitigation benefits, 

scheduling these multiple pre-purchase contracts adds procurement administration and 

schedule burdens that must be managed within the overall project schedule. These 

administration and time impacts can be mitigated in part by delegating the authority to award 

multiple pre-purchase contracts to the Commissioner of Environmental Services. 

4. Analysis 

Delegated authority supports project schedule 

Table 1 shows cost estimates for the expected six proposed supply contracts identified at the 

current design stages, which range between $1,500,000 and $7,500,000. 

Table 1  

Cost Estimates for Six Equipment Pre-purchase Contracts 

Pre-purchased Equipment Construction Contract Estimate (excluding 

contingency and HST) 

High Pressure Auxiliary Boiler Biosolids Treatment 

Replacement Project 
$2,500,000 

Boiler Feed Water Pumps Biosolids Treatment 

Replacement Project 
$1,500,000 

Continuous Emission 

Monitoring System 

Biosolids Treatment 

Replacement Project 
$2,000,000 

Linear Motion Mixers Digester Upgrades Project $1,500,000 

Digester Tank Covers Digester Upgrades Project $7,500,000 

Waste Gas Burners Digester Upgrades Project $1,500,000 

Total Cost  $16,500,000 

 

Finalizing the six pre-purchase contract documents will occur in a staggered manner through 

2021. Request for Proposals or Tenders for each specific contract will be released through 

the Procurement Office with the requisite award steps to follow.  

Delegating authority to award six pre-purchase contracts allows for expedited design works 

and incorporation of critical information into major construction tender contracts, which are 

currently under design and scheduled for issue through the Procurement Office starting in Q2 

2022. 
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Figure 1 illustrates the timing of the six pre-purchase contract awards within the overall 

schedules for the Biosolids Treatment Replacement Project and Digester Upgrades Project. 

Figure 1 

Pre-purchase Contract Awards Timeline 

 

5. Financial 

The 2020 10-year Capital Plan budget estimates for the overall Biosolids Treatment 

Replacement and Digester Complex Upgrade projects are summarized in Table 2 at a 

combined total of $208,000,000. As part of the 2021 budget submission it is anticipated that 

these total project costs will increase given advancement of detailed design needs, 

identification of new regulatory requirements as well as additional repairs required for the 

digester complexes. Specific budget changes will be requested in the 2021 and 2022 budget 

submissions as design is completed over 2021. 

This report requests delegation of authority to the Commissioner of Environmental Services 

for the award of six equipment pre-purchase contracts within the current estimated combined 

projects’ budget of $208,000,000. There is adequate capital spending authority in the 2020 

Environmental Services Capital budget for these pre-purchase contracts. 
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Table 2 

Biosolids Treatment Replacement and Digester Complex Upgrades Projects Cost 

Estimate Summary  

Project Budget Estimate 

Biosolids Treatment Replacement Project $185,000,000 

Digester Complex Upgrades Project $23,000,000 

Total pre-design stage estimated cost $208,000,000 

 

6. Local Impact 

The Biosolids Replacement Project and Digester Upgrades Project are significant and 

complex undertakings. Successful delivery of these projects will ensure long-term reliable 

sewage and solids treatment capacity at Duffin Creek Plant for York and Durham 

communities. Eight municipalities in York Region are serviced by Duffin Creek Plant. 

7. Conclusion 

To meet strict delivery schedules of specialized equipment and to achieve targeted project 

milestones with construction completion by 2028, it is recommended that Council authorize 

the Commissioner of Environmental Services to award and execute six equipment pre-

purchase contracts for the Biosolids Replacement Project and the Digester Complex 

Upgrades Project at Duffin Creek Plant. 

 
For more information on this report, please contact Mike Rabeau, Director, Capital Planning 

and Delivery at 1-877-464-9675 ext. 75157. Accessible formats or communication supports 

are available upon request. 

 

 

Recommended by: Erin Mahoney, M. Eng. 

Commissioner of Environmental Services  

  
Approved for Submission: Bruce Macgregor 

 Chief Administrative Officer 

 

January 22, 2021  
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