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The Regional Municipality of York 

Committee of the Whole  

Transportation Services 

April 13, 2023 

 

Report of the Commissioner of Public Works 

Transportation Capital Infrastructure Status Update 

1. Recommendation 

The Regional Clerk circulate this report to Clerks of local municipalities.  

2. Summary 

This annual report provides Council with a summary of 2022 accomplishments and projects 

that will be delivered in 2023 under the Transportation Capital Program. These projects are 

required to meet the needs of the Region’s growing communities and maintain assets in a 

state of good repair. 

Key Points:  

 In 2022, work advanced on a number of roads and transit infrastructure projects to 

improve the Regional Transportation network with an investment of $281.9 million 

 The 2023 Public Works 10-Year Capital Plan includes $3.9 billion in transportation 

projects, comprised of $2.15 billion for growth infrastructure to add capacity to the 

Regional transportation and transit networks and $1.75 billion for roads and transit 

asset management. This investment over the next decade includes accelerating 13 

projects, totaling $441.6 million, partially funded through the Roads Capital 

Acceleration Reserve (RCAR)  

 In 2023, $377 million will be invested in roads and transit infrastructure to advance 

growth and asset management projects 

 The Region’s Transportation Master Plan guides the Transportation Capital Program, 

with the goal of ensuring the transportation network continues to meet the needs of 

our growing communities 

 Delivery of the 2023 10-Year Transportation Capital Plan growth projects may be 

impacted by current economic conditions and is contingent on achieving forecasted 

development charge revenue in 2023 and beyond 
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3. Background  

Capital Plan focuses on expanding and maintaining the transportation network  

Transportation infrastructure work is 39% of the Region’s total 2023 10-Year Capital Plan. 

The work is comprised of a Growth Program, to increase capacity of the Regional road and 

transit network and an Asset Management Program, to optimize the lifecycle of the Region’s 

infrastructure investments and keep these core assets in a state of good repair.  

This investment aligns with the Transportation Master Plan and reflects Council’s support for 

improving the road and transit system and maintaining assets. Work is focused on providing 

an efficient transportation network and enhancing the traveller experience for daily 

commuters, including those who use the Region’s transit services.  

The Region supports more sustainable and efficient delivery by building roads that integrate 

active and eco-friendly ways of travel and a well-thought-out transit network that helps to 

manage traffic congestion and reduce greenhouse gas emissions while giving travellers 

more options to seamlessly make connections and reach key destinations. 

The number of active projects by program and project delivery phase are summarized in 

Table 1. 

Table 1 

2023 Road and Transit Projects by Project Delivery Phase 

Project Delivery Phase Growth 

Program 

Asset Management 

Program 

Environmental Assessment 

Design 

Construction 

5 

20 

14 

- 

125 

78 

Total 39 203 

 

Annual project prioritization is guided by the Transportation Master Plan and 
priority setting process endorsed by Council 

The Region’s Transportation Master Plan (TMP), updated in 2022, guides the long-term 

vision for the Region’s transportation network. It looks ahead 30 years and considers the 

Region’s transportation infrastructure needs to support over two million people, close to one 

million jobs, along with changing needs of travellers and future growth. The TMP supports 

healthy communities and economic growth by planning for a connected transportation 

network for all travellers that is safe, reliable, future-ready, sustainable and balances needs 

of the unique communities we serve. This plan is reviewed every five years to ensure that 

planned improvements continue to support changing needs of the Region.  
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Projects within the TMP were initially ranked using the Region’s priority-setting model, a 

process endorsed by Council, that determines the benefit scores of each project, looking at 

aspects such as how much the road capacity would be increased, what type and intensity of 

development is expected nearby, whether the road is close to important destinations or 

freeways and what uses (trucking, transit and car travel) the road will support. These 

rankings were further refined qualitatively in consultation with subject-matter experts looking 

at factors such as making the overall network more efficient by including eco-friendly and 

active transportation infrastructure.  

All growth-related road projects are reviewed and prioritized annually to ensure they meet 

objectives of the TMP. The prioritized list of growth projects is programmed based on 

available funding. Through this review, projects may be added, removed or adjustments 

made to project limits or timing. The 10-Year capital program is then presented to Council for 

approval through the budget process.  

Renewal projects are prioritized each year based on the Council-approved Asset 

Management Program budget. A prioritized list is developed using an asset management 

database and software to optimize life-cycle costs, such as increasing pavement life. This list 

is further refined considering adjacent Regional, local municipal and utility projects and 

community impacts.  

The Transportation Capital Program aims to build the transportation network 
through partnerships with all levels of government  

The Provincial, Regional and local transportation networks function as an interconnected 

system. Partnering with other levels of government to help fund and deliver road-related 

infrastructure such as missing links, highway interchanges and road-rail grade separations. 

Collaboration is essential for creating and expanding the transportation network and 

providing a seamless integrated road network.  

York Region has formed important partnerships with the provincial government, local 

municipalities, neighbouring municipalities, conservation authorities, school boards, 

advocates and other interested parties. Partnerships support a network where travellers can 

travel in their cars and use transportation options transferring easily from one to another. A 

great example is the coordination between the Region, Vaughan, and the provincial 

government, to provide residents with better access to the Cortellucci Vaughan Hospital.  

Commitments for Regional contributions to provincial, local municipal or third-party road 

projects, such as the Region’s share of provincially led Bus Rapid Transit projects, mid-block 

crossings of freeways, and road-rail grade separations, are presented to Council for approval 

through the annual budget process. 

Roads Capital Acceleration Reserve accelerates priority growth-related road 
projects 

The Roads Capital Acceleration Reserve (RCAR) fund was created in 2019 in response to 

Council’s request for more investment in growth-related road projects over the near term in 
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advance of collection of development charges. RCAR fund is dedicated to accelerating 

growth-related road projects funded primarily through development charges. 

In February 2023, an update was provided to Council on the status of projects accelerated 

through RCAR funding and an outlook of reserve balances. RCAR remains financially sound 

and has allowed 13 priority projects to be advanced. 

Numerous infrastructure projects completed in 2022 enhanced the Regional 
transportation network 

In 2022, road and transit projects were completed, providing enhanced access to work, 

home, and schools across the Region. Projects included road widenings, intersection 

improvements, new cycling lanes and transit facilities. The total estimated expenditure for 

this work is $281.9 million, based on preliminary actuals (unaudited). Road-related projects 

account for $176.9 million, and transit related projects account for $105 million. A detailed list 

of the 2022 accomplishments is included as Appendix A. 

4. Analysis 

Council approved a Regional investment of more than $377 million in 2023 for transportation 

growth and asset management projects. Roads-related projects account for $297 million of 

this investment, with $80 million allocated to transit-related projects. The Growth Program is 

primarily funded from development charges and the Asset Management Program primarily 

through the tax levy-funded asset management reserve. A project list and a location map are 

included as Appendices 2 and 3, respectively.  

GROWTH PROGRAM 

The Growth Program focuses on building system improvements to Regional road and transit 

networks moving people and goods safely and efficiently across the Region’s growing 

communities. Work includes widening roads in the most congested urban areas and near 

new development. Important components of the Growth Program include mid-block 

crossings over 400-series highways, improved intersections, new multi-use paths and 

streetscaping. While these projects take place in areas experiencing, or forecasted to have, 

the highest growth, they benefit all travellers in the Region by providing improved access to 

employment areas, shopping and recreational destinations, and major highways. 

The Region must plan now for future transportation needs in these growing communities due 

to the time it requires to complete major projects like road widenings and implementing rapid 

transit corridors. Anticipating this growth helps reduce service lags and congestion. Similarly, 

the Province of Ontario must support this growth with new or improved 400 series and 

arterial highways and interchanges, GO Rail service expansion (extensions of two-way, all 

day and 15-minute or better service), Yonge North Subway extension and investment in 

additional bus rapid transit. 

The Growth Program supports improvements to increase traveller safety, enhance traveller 

experience and environmental sustainability. These improvements include streetscaping on 

https://yorkpublishing.escribemeetings.com/filestream.ashx?DocumentId=38356
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key corridors and green infrastructure in road projects, and transit traveller amenities 

including shelters, waste/recycling receptacles, bike racks, electronic signs that provide real-

time information and technology on buses to enhance traveller and pedestrian safety. 

In 2023, Public Works will continue to build and maintain infrastructure to ensure the 

Regional transportation network is safe and responsive to traveller needs. Over $240 million 

will be invested in the roads and transit growth programs on major capital infrastructure 

construction and new projects. Traffic volumes have generally returned to pre-pandemic 

levels, reinforcing the need to connect travellers to the larger transportation network of 

freeways and transit systems.  

Four Lane Road Widening 

Typical four-lane widenings improve roads located near new development areas and in the 

most congested core urban areas by adding additional capacity and new pedestrian facilities 

and/or cycling facilities, where feasible. These projects may also include re-aligning the road 

or eliminating jogs at intersections. 

Key Projects: 

 Widening of Teston Road from Pine Valley Drive to Weston Road from a rural two-lane 

road to an urban four-lane road began in late 2022 and is expected to be complete in late 

2024. The work includes re-aligning the intersection and installing new traffic signals at 

Teston Road and Pine Valley Drive, raising the road and constructing a new 45-metre 

span bridge at Purpleville Creek, realigning the creek channel, reinstating the natural 

habitat of the valley lands and installing a new trail connection under the bridge. New 

sidewalks, cycling paths and street lighting on both sides of Teston Road will be installed. 

A full road closure on Teston Road is required from July to December 2023 to facilitate 

construction of the new 45-metre span bridge.  

 Operational improvements on Major Mackenzie Drive are underway to provide a new 

centre turn lane from east of McNaughton Road to Keele Street and a new eastbound 

right turn lane at Keele Street. Streetscaping features will be added to align with the City 

of Vaughan’s Maple Heritage District. This project includes road rehabilitation from Jane 

Street to east of McNaughton Road and installation of active transportation facilities to 

provide access to Vaughan’s proposed Super Trail creating a continuous active 

transportation route from Highway 50 to Keele Street. Construction began in late 2022 

and is expected to be complete in Summer 2024. 

Six Lane Road Widening 

Roads are widened to six lanes to accommodate growth, ease congestion and provide more 

travel options for all users. A Regional standard for six-lane roads requires two all-purpose 

travel lanes in each direction, a high-occupancy vehicle (HOV) lane and a dedicated 1.5-

metre cycling lane, at a minimum. HOV lanes are reserved for public transit, emergency 

vehicles, taxis and private vehicles carrying more than one person. Their main purpose on 

Regional roads is to increase the total number of people moving through the corridor. 
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Key Projects: 

 Widening Yonge Street between Davis Drive and Green Lane from four lanes to six 

lanes, including transit/HOV lanes was scheduled to begin construction in 2022, however 

due to high prices, the tender was cancelled. Work has been split into two phases, an 

advance construction works contract now (retaining wall construction, watermain and 

hydro relocation, and temporary traffic signals), and a second phase for a road widening 

and reconstruction contract. The first phase has been tendered and work is expected to 

begin this summer. The scope of the second phase work is being reviewed and will be 

tendered in 2024. All work is expected to be complete in 2026.  

 Widening Rutherford Road between Peter Rupert Avenue and Bathurst Street and 

Dufferin Street between Apple Blossom Drive and Marc Santi Boulevard from four lanes 

to six lanes is underway. Construction on Dufferin Street began in 2022 and is nearing 

completion. Construction will continue in 2023 on Rutherford Road and is expected to be 

complete in 2025. 

 Widening Rutherford Road between Jane Street and Westburne Drive from four lanes to 

six lanes began in 2021 and is expected to be complete in 2024. This project includes 

installing left-turn lanes, widening the bridge over the Canadian National Railway (CN 

Rail) tracks, replacing and/or extending four large culverts, installing new boulevard 

bicycle lanes and sidewalks, raised median planters and enhanced streetscaping 

features. Working in close proximity to the rail tracks and maintaining railway traffic at 

one of the busiest rail yards in North America while addressing the discovery of poor soils 

under an existing culvert has created additional complexities on this project. Extended 

hours of work and/or additional lane reductions are tactics applied to help keep the work 

on schedule.  

 Widening Keele Street between Steeles Avenue and Snidercroft Road/Great Gulf Drive 

(south of Highway 407ETR) from four lanes to six lanes began in 2021 and is expected to 

be complete in 2024. This project includes replacing the bridge over the CN Rail tracks 

with a new, wider structure, adding on-street bicycle lanes and extending the sidewalks to 

create continuous pedestrian access to Highway 407ETR on both sides of Keele Street. 

 Widening Major Mackenzie Drive between Highway 400 and Jane Street from four lanes 

to six lanes began in late 2020 to improve access to the Cortellucci Vaughan Hospital. 

The project includes reconfiguring the bridge over Highway 400 and adjusting the on/off 

ramps, as well as extending the existing multi-use path west of Highway 400 easterly to 

Jane Street. Construction will be completed in 2023. 

Missing Links and Mid-Block Crossings of 400 Series Highways 

Building mid-block crossings (crossings over freeways, mid-block between interchanges) to 

connect communities across barriers such as 400 series highways and completing missing 

links in mature urban areas offers more route options. The Region is looking to fill missing 

links in the Regional transportation network where major arterial roads are discontinuous 

such as extending Teston Road between Keele Street and Dufferin Street and extending of 

Langstaff Road over CN Rail MacMillan yard.  
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Key Projects: 

 Construction will begin in 2023 on the second mid-block crossing of Highway 404, north 

of 16th Avenue, to link Orlando Avenue in Richmond Hill with Markland Street in 

Markham. This project is a partnership between the Region, Markham and Richmond Hill. 

Costs for this crossing will be shared based on an established funding policy for these 

types of projects. Additional local infrastructure will be delivered by the Region and 

funded by the respective local municipal partner. Construction is expected to be complete 

in 2026. 

 The Region is in the final stages of completing an Individual Environmental Assessment 

(IEA) to study the “missing link” area of Teston Road between Keele Street and Dufferin 

Street. In this case, the study area includes the former Keele Valley landfill, the former 

City of Vaughan landfill and the environmentally sensitive McGill Valley area of the East 

Don River tributary. The first stage of an IEA is to complete a Terms of Reference (ToR) 

which establishes the planning and decision-making process for the subsequent IEA 

study. The Ministry of the Environment, Conservation and Parks approved the Teston 

Road Area ToR in 2018. The IEA began in spring 2020 and is expected to be completed 

in late 2023. 

 The Region has completed an environmental assessment study for widening Langstaff 

Road from Weston Road to Dufferin Street to six lanes, including a recommendation for a 

new section of Langstaff Road with an elevated structure crossing over the CN Rail 

MacMillan Yard. At this time, the design and widening for the six-lane road is not 

programmed in the Region’s 10-Year Capital Plan due to the high cost (estimated total 

$615 million). Advancing this large complex infrastructure is very much contingent on 

significant additional funding from higher levels of government. An interim project for 

widening Langstaff Road from Keele Street to Dufferin Street to four lanes has been 

prioritized and is included in the 10-Year Capital Plan with construction expected to 

commence in 2026. 

Active Transportation Projects 

Active transportation network improvements, such as construction of walking, cycling or 

multi-use paths, and trail connections at bridge crossings, are considered in all growth capital 

road improvement projects. Where a particular need is identified, active transportation 

projects may be delivered independently.  

Two trails of Regional significance are the Lake-to-Lake Cycling Route and Walking Trail and 

the new South York Greenway route.  

The Lake to Lake Route is a 121-kilometre recreational and commuter trail that connects 

Lake Simcoe to Lake Ontario. It is a transformative project forming a key spine of the 

Region’s active transportation network connecting to trails like the Greenbelt Route, PanAm 

Path and Waterfront Trail, destinations like transit hubs, and other attractions such as 

beaches, community centres, and parks. Trail construction is being delivered in phases with 

over 85% of the trail in York Region already built.  

https://www.york.ca/transportation/roads/road-construction-schedule/langstaff-road
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The South York Greenway route will span more than 50 kilometres for recreational and 

commuter active transportation. This route will connect the Region’s western and eastern 

borders from Vaughan to Richmond Hill and Markham. Once completed, it will be a 

significant active transportation connection to major mobility hubs, Region-wide trails and 

other key destinations such as the Vaughan Metropolitan Centre, Richmond Hill Centre and 

Markham Centre. This project will form a vital part of the Region’s active transportation 

network and support local municipal active transportation initiatives. South York Greenway 

trail will be delivered in phases depending on available funding. 

Key Projects: 

 This year detailed design of priority segments of the South York Greenway is underway. 

The first two traffic signal-controlled intersections along the trail alignment will be 

reconstructed at Donald Cousens Parkway/14th Avenue and Donald Cousens 

Parkway/Copper Creek Drive to provide enhanced connections for pedestrians and 

cyclists into Rouge Urban National Park. 

 Six priority segments of the Region’s active transportation network will begin detailed 

design this year to prepare them for future delivery when funding is available. These 

priority segments will assist in closing missing gaps in the system.  

o Bayview Avenue from Vandorf Sideroad to Wellington Street  

o Yonge Street from Doane Road to Queensville Sideroad 

o Don Mills Road from Steeles Avenue to John Street 

o 14th Avenue from Warden Avenue to McCowan Road  

o Yonge Street from Sawmill Valley Drive to Joe Persechini Drive  

o Major Mackenzie Drive from Dufferin Street to Ilan Ramon Boulevard 

Transit Terminals and Operations and Maintenance Facilities Upgrades 

Transit’s Business Plan outlines the near term and long term forecasted growth for transit 

service. To keep up with demands, transit terminals and bus operations and maintenance 

facilities need to support service delivery by having adequate operational capacity. This 

requires either new or expanded transit terminals and bus operations and maintenance 

facilities. Transit’s growth portfolio is reviewed annually as part of the Capital Budget with a 

10-year outlook. 

Key Projects: 

 Constructing a new transit terminal on Major Mackenzie Drive, opposite Cortellucci 

Vaughan Hospital. The terminal is expected to be complete and fully operational in 2023. 
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 Expanding the existing YRT bus operations, maintenance and storage facility at 55 

Orlando Avenue in Richmond Hill to align with Contract and Facility Strategy. The 

expansion is expected to be complete in 2023. 

 Continuation of planning and design for future expansion of YRT bus operations, 

maintenance, and storage facility located at 8300 Keele in Vaughan to support service 

needs. 

Transit Fleet Expansion and Electrification 

Transit meets the growth needs identified in its Transit Business Plan by expanding its fleet. 

The Region’s Transit Fleet Electrification Plan outlines a recommended approach to 

electrification with a mix of electric and diesel buses being purchases between 2021 and 

2029, transitioning to exclusive purchase of electric buses by 2030. This will achieve targets 

set out in Vision 2051 and the Energy Conservation and Demand Management Plan. 

Through the Zero Emissions Transit Fund, Transit will accelerate the Transit Fleet 

Electrification Plan by converting 30% of the YRT fleet to battery electric buses by 2026. 

Key Projects: 

 Installing electric bus infrastructure at two bus operations, maintenance, and storage 

facilities to support the original Transit Fleet Electrification Plan 

 Planning and design of electric bus charging infrastructure required at transit terminals 

and bus operations, maintenance, and storage facilities 

 Develop and issue procurements for electric bus and infrastructure related to Zero 

Emissions Transit Fund work 

Pre-construction Activities 

On average, it takes eight to ten years to deliver a major capital road infrastructure project. 

Before construction can commence, a Municipal Class Environmental Assessment (EA) 

study must be completed which can take more than 24 months.  

After a Class EA is approved, detailed design advances. This includes identifying property 

requirements and any utility conflicts to be resolved through either design refinements or 

utility relocation. Permits are required during pre-construction and due to the increasing 

complex regulatory environment, and depending on the project, type of permit and its 

requirements, it may take a number of years before work can move forward. 

Staff are currently working on pre-construction activities for 25 projects in preparation for 

construction in future years. 2023 pre-construction projects are listed in Appendix B and their 

locations shown on the map in Appendix D. 

ASSET MANAGEMENT PROGRAM 

The Asset Management Program focuses on renewal (rehabilitation or replacement) of the 

Region’s transportation assets to keep core assets in a state of good repair, maximizing its 
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investment by extending the life of assets and reducing life-cycle costs. Public Works 

Transportation manages over $6.6 billion in roads and transit infrastructure, including 

Regional roads, bridges, intersections, cycling lanes, transit terminals, buses, fleet vehicles 

and maintenance facilities. The Region has a planned $1.75 billion investment in the asset 

management program over the next decade, including $136.5 million invested in 2023 at 

more than 75 locations, across all local municipalities.  

The Region’s asset management plan is based on optimal timing of asset rehabilitation and 

replacement. Asset renewal, accounts for 45% of the 10-Year Capital Plan and is largely 

funded from asset management reserves. 

Over 80% of the Region’s core transportation assets, including pavement, storm systems 

and bridges, have a condition assessment rating of fair or better. 

Pavement Preservation, Repair, and Rehabilitation 

Regional staff use a pavement management system to determine necessary rehabilitation 

techniques for sections of Regional roads. Pavement condition data which represents the 

extent and severity of pavement distresses is obtained for each section of road every two 

years. Data is entered into the pavement management system which evaluates the condition 

of all paved Regional road sections. Different rehabilitation techniques are considered to 

correct any deficiencies.  

Network-wide optimization is then carried out to develop a program of pavement preservation 

or rehabilitation for each year over a ten-year time frame. Specific rehabilitation approaches 

are based on the cost/benefits of undertaking a particular technique to maintain road and 

traffic conditions to acceptable service levels. Staff prioritize work areas based on specific 

required repairs. Proposed works are coordinated with local municipal and other regional 

contracts to avoid potential conflicts and minimize traffic impacts.  

In 2023, 275 lane-kilometres of roads, such as Bloomington Road from Woodbine Avenue to 

Kennedy Road in Whitchurch-Stouffville, and Kennedy Road from Steeles Avenue to 14th 

Avenue in Markham, will be rehabilitated or preserved. 

Bridge and Culvert Rehabilitation or Replacement 

In 1997, Provincial Legislation was introduced under the Public Transportation and Highway 

Improvement Act requiring the structural integrity, safety and condition of every structure with 

a span of three metres and greater be determined through inspections carried out every two 

years. Condition data from inspections is fed into a bridge management system which 

analyses data and provides recommendations for periodic maintenance or repair to 

maximize the life of bridge and culvert structures. Projects are then prioritized and 

programmed based on factors such as coordination with road construction projects, safety 

improvements, traffic characteristics and funding.  

In 2023, three large structures will be rehabilitated, and six large structures replaced. This 

includes Elgin Mills Road culvert replacement, east of Bayview Avenue, in Richmond Hill and 

Leslie Street culvert replacement, north of Green Lane, in East Gwillimbury. 
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Intersection Improvement 

The Intersection Improvement Program consists of geometric, operational, development and 

safety improvements along the Regional road network. Each year numerous requests for 

operational improvements and traffic control signals are received from local municipalities 

and members of the public. Requests are reviewed and added to the program based upon 

their merits, such as traffic control signal warrants, safety concerns, capacity improvements, 

improvements to meet Accessibility for Ontarians with Disabilities Act standards and cost. 

Improvements include modernizing all intersections on sections of road that are part of the 

road resurfacing and rehabilitation program. 

Intersection improvements that are more substantial in nature, requiring significant civil work 

and property acquisition or utility relocations, are typically included in the 10-Year Road 

Capital Program. Projects are advanced subject to funding approved by Council through the 

budget process. 

In 2023, 42 intersections will be improved, including installing of new traffic signals at Aurora 

Road and Ninth Line in Whitchurch-Stouffville and implementing pedestrian and cyclist safety 

measures at three locations in Markham. Thirty of these intersections will be improved in 

conjunction with road rehabilitation projects. 

Transit Terminal, Station and Bus-stop Repair and Rehabilitation  

Transit manages the condition of its on-street assets through state of good repair programs. 

These programs include transit bus stop concrete rehabilitation, transit shelter replacement, 

and signage and lighting replacement. These programs are informed by annual inspections 

of on street stops, stations and terminals. Transit terminals are rehabilitated on an annual 

basis to ensure a state of good repair and to extend service life of Transit assets.  

Key Projects in 2023: 

 Renewing assets at facilities and on-street, including signage, transit shelters, accessible 

concrete bus pads and lighting retrofits 

 Rehabilitating the pedestrian bridge at Richmond Hill Centre Terminal which connects 

YRT passengers to Langstaff GO Train station 

 Rehabilitating the roadway, electrical and operational support spaces at Bernard 

Terminal, in Richmond Hill and Promenade Terminal in Vaughan 

Transit Bus Overhaul and Replacement 

Transit extends the service life of its fleet using state of good repair programs. The mid-life 

overhaul program ensures overhauls of engines and transmissions are carried out in a 

proactive manner. The fleet undergoes an exterior and interior refresh at defined intervals. 

Fleet vehicles are replaced when they reach the end of their useful life with new replacement 

buses as required by the Transit Business Plan. End of life buses deemed surplus are 

decommissioned once replacement buses are in service. 
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Key Projects in 2023: 

 Performing fleet mid-life overhauls and mechanical refreshes to extend service life of 

transit fleet 

 Decommissioning of surplus end of life Transit Fleet 

 Accepting and putting 26 replacement Bus Rapid Transit buses into service 

Current economic conditions have impacted project delivery and transit services 

In 2022, several projects under construction were subject to resource constraints including 

market labour shortages and disruptions, agency responsiveness, material shortages and 

shipping delays. These challenges have continued into 2023. While there are delays to some 

projects, staff continue to work closely with contractors and external partners to minimize 

impacts.  

While the COVID-19 pandemic resulted in a major drop in ridership, this ridership is 

rebounding with full recovery back to pre-pandemic levels forecasted in 2026. Service levels 

will continue to be adjusted to meet ridership demand and operate efficiently, including the 

ongoing assessment of transit fleet procurement. 

Traffic on the road network decreased in early 2020 and by 2021, volumes were back near 

pre-pandemic levels. Traffic patterns, however, have changed, with a flattening of the historic 

morning and evening peaks. 

5. Financial 

$3.9 billion of roads and transit infrastructure works are included in the 2023 
Public Works Budget and 10-year Capital plan 

The 2023 budget for Public Works transportation projects includes a 10-Year Capital Plan 

totalling $3.9 billion. The following sections provide an update on key transportation projects 

within the 10-Year Capital Plan under the Growth Program and Asset Management Program. 

A summary of key infrastructure project costs, based on the 2023 approved budget, is 

provided in Table 2.  

As the Region makes increased investments in the growth program, there will be a 

corresponding need to increase the operating budget to include routine maintenance for this 

new or expanded infrastructure.  
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Table 2 

Cost Estimates for Key Infrastructure Projects 

Project Estimated Total 

Project Cost 

10-Year Capital 

Plan Expenditures1 

(2023-2032) 

Mid-Block Crossing of Highway 404 North of 16th 
Avenue 

$119.70M $88.80M 

Widening Yonge Street between Davis Drive and 
Green Lane 

$94.15M $76.05M 

Widening Rutherford Road between Peter Rupert 
Avenue and Bathurst Street and Dufferin Street 
between Apple Blossom Drive and Marc Santi 
Boulevard 

$64.49M $43.28M 

Widening Kennedy Road between YMCA 
Boulevard and Highway 7 

$60.81M $57.08M 

Elgin Mills Road/CN Rail Crossing Grade 
Separation, East of Yonge Street 

$49.39M $48.76M 

Widening Stouffville Road between Bayview 
Avenue and Highway 404 

$49.06M $46.66M 

Electric Bus Infrastructure Expansion $177.90M $125.56M 

Bus Expansion (Mobility Plus, Conventional and 
Viva) 

$444.61M $252.22M 

Transit Garage Expansion at 55 Orlando Avenue $66.20M $31.00M 

Estimated Total Project Cost and Remaining 
Budget in 10-Year Plan 

 $1,126.31M $769.41M 

1. Costs are reviewed as projects advance and will be updated as part of annual budget process  

 

Managing longevity of existing infrastructure through comprehensive asset 
management  

One of Public Works key strategic goals is to proactively maintain infrastructure to maximize 

the Region’s investment and keep Regional assets in a state of good repair. A breakdown of 

estimated costs for key programs and other components of the entire capital program is 

provided in Table 3. 
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Table 3 

 Public Works Transportation Services 10-Year Capital Plan Expenditures 

Capital Program Area Expenditures (2023 - 2032) 

Key Infrastructure Projects (detailed in Table 2) $769.4M 

Other Roads Growth Capital Projects $1,227.7M 

Other Transit Growth Capital Projects $153.5M 

Roads Rehabilitation/Replacement $1,054.3M 

Transit Rehabilitation/Replacement $699.2M 

Total  $3,904.1M 

 

Delivery of growth projects in the 2023 10-Year Capital Plan are dependant on 
Development Charge Revenue  

Growth project timelines established in the 2023 10-Year Capital Plan are dependant on the 

Region achieving its growth and development charge revenue projections. Development 

charge collections depend on market conditions and development approvals. As part of the 

budget process, the Region continues to assess development charge collections and adjust 

project timelines as needed to address actual population and employment growth. In 

November 2022, the Province enacted Bill 23, More Homes Built Faster Act, 2022. This 

legislation will reduce development charge collections and, without sustainable new funding, 

may impact growth related infrastructure delivery. 

These risks are managed through the annual budget process by communicating advances in 

project development and any associated changes in capital cost estimates. Projects continue 

to be advanced through all pre-construction activities to be ready for changes in delivery 

timing or funding opportunities.  

6. Local Impact 

The Region continues to work closely with local municipalities to coordinate 
capital works projects 

Staff continue to work with local municipal staff to ensure concerns are addressed and local 

municipal infrastructure requirements, such as streetlights, sidewalks, streetscaping and 

active transportation facilities are included in Regional projects where possible. This work is 

funded by local municipalities and incorporated into Regional projects to coordinate 

infrastructure delivery, increase efficiency, provide local municipalities with cost and time 

savings, and reduce overall impact to residents and travellers. 

Travellers in the Region’s growing communities need safe and efficient services. This 

continues to be a priority for the Region and construction is managed to minimize disruptions 

to travellers while building and maintaining the transportation network. The Region has 



Transportation Capital Infrastructure Status Update  15 

comprehensive communication plans to keep residents, businesses, local municipalities and 

other stakeholders informed. 

7. Conclusion 

The Region continues to make significant investments in expanding and maintaining the 

Regional road and transit system, with several large projects underway to better move 

people and goods safely and efficiently across the Region’s growing communities.  

Potential long-term trends resulting from current economic conditions and new legislation will 

be key considerations as the Region continues to enhance travel options and maximize road 

network capacity, while ensuring the Region’s assets are properly maintained and financially 

sustainable. 

 

For more information on this report, please contact Salim Alibhai, Director, Capital Planning 

and Delivery, Public Works at 1-877-464-9675 ext. 75229. Accessible formats or 

communication supports are available upon request. 

 

 

 

Recommended by: Erin Mahoney, M. Eng. 

Commissioner of Public Works  

   
Approved for Submission: Bruce Macgregor 

 Chief Administrative Officer 

 

March 24, 2023  

 

14575092  
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Transportation Capital Infrastructure Status Update 
Summary of 2022 Accomplishments 

Committee of the Whole 

Public Works 

April 13, 2023  

 

GROWTH PROGRAM  

Roads – Construction – 2 Projects Completed 

Project Name Municipality 
Total Project 

Cost* 

CP Rail Bridge Replacement on Highway 27 south of 
Rutherford Road 

City of Vaughan $32.2M 

Rutherford Road Grade Separation, Westburne Drive to Peter 
Rupert (Delivered by Metrolinx) 

City of Vaughan $20.2M** 

* includes multi-year costs for projects that span more than one year 
** Region is a funding partner and not the project proponent, Total Project Cost includes York Region's 
share of total cost 

Transit – Construction – 1 Project Completed 

Project Name Municipality 
Total Project 

Cost* 

Transit Shelter, Concrete Platform and Bus Stop Sign 
Expansion 

Various $0.7M 

  *includes multi-year costs for projects that span more than one year 
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ASSET MANAGEMENT PROGRAM 

Roads – Rehabilitation/Preservation – 25 Locations Completed 

Project Location Municipality 
Total Project 

Cost 

Crack Sealing Various Locations 
$3.0M 

Grind and Pave Various Locations 

Guide Rail Renewal and Replacement Various Locations $1.5M 

Road Rehabilitation and Preservation  

Road Rehabilitation – 143 lane kilometres 

$39.2M 

 

16th Avenue and Leslie Street Intersection  
City of Richmond Hill  

Bathurst Street, Elgin Mills Road to Gamble Road / 
19th Avenue 

City of Richmond Hill / City of 
Vaughan  

Bathurst Street, Henderson Drive to Mulock Drive  
Town of Aurora/Town of 
Newmarket/Township of King  

Highway 27, Kirby Road to King-Vaughan Road  City of Vaughan  

Highway 27, Rutherford Road to Major Mackenzie 
Drive  

City of Vaughan 

Holland Landing Road, Yonge Street to Bathurst 
Street  

Town of East Gwillimbury  

Islington Avenue, Langstaff Road to Highway 7 City of Vaughan  

King Vaughan Road, Weston Road to Jane Street  City of Vaughan  

Major Mackenzie Drive, Warden Avenue to 
McCowan Road 

City of Markham  

Ninth Line, Highway 407 to 16th Avenue  City of Markham  

Yonge Street, Highway 11 to Holland Landing Road 
(section adjacent to the retaining wall to be 
completed in 2023) 

Town of East Gwillimbury  

Yonge Street and Wellington Street intersection 
(delivered by Town of Aurora) 

Town of Aurora 

Road Preservation – 113 lane kilometres 

Black River Road, Dalton Road to Park Road  Town of Georgina  
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Project Location Municipality 
Total Project 

Cost 

King Road, Highway 27 to 8th Concession  Township of King  

Leslie Street, Holborn Road to Ravenshoe Road Town of East Gwillimbury 

McCowan Road, Elgin Mills Road to Stouffville Road 
City of Markham/Town of 
Whitchurch-Stouffville 

Old Homestead Road, Warden Avenue to Station 
Road  

Town of Georgina  

Rutherford Road, Highway 50 to Huntington Road  City of Vaughan  

Stouffville Road, Yonge Street to Bayview Avenue  City of Richmond Hill  

Vivian Road, Highway 48 to York-Durham Line  Town of Whitchurch-Stouffville  

Warden Avenue, Ravenshoe Road to Old 
Homestead Road  

Town of Georgina  

Wellington Street, Bathurst Street to Yonge Street  Town of Aurora  

Roads – Structure Rehabilitation/Replacement – 7 Locations Completed 

 

 

 

 

Project Location Municipality 
Total Project 

Cost 

Davis Drive Bridge Rehabilitation, east of Main 
Street 

Town of Newmarket 

$9.1M 

Highway 27 Culvert Rehabilitation, north of 
Lloydtown-Aurora Road 

Township of King  

King Road Culvert, east of Keele Street Township of King  

Lloydtown-Aurora Road Culvert Replacement, east 
of Jane Street 

Township of King  

McCowan Road Culvert Rehabilitation, north of 16th 
Avenue 

City of Markham  

Woodbine Ave Culvert Rehabilitation, south of 
Denison Street 

City of Markham 

Yonge Street Culvert Rehabilitation, north of Eagle 
Street 

Town of Newmarket  
$5.1M 
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Roads – Intersection Improvements and Modernization – 40 Locations Completed 

  

Project Location Municipality 
Total Project 

Cost 

Baseline Road, west of Dalton Road  Town of Georgina 

 
$5.0M 

Davis Drive and McGregor Farm Trail  Town of Newmarket 

Highway 7 and Bowes Road  City of Vaughan 

Highway 7 and east of Montgomery Court  City of Markham 

Highway 7 and Main Street  City of Markham 

Highway 7 and Red Maple Road  City of Richmond Hill 

Highway 27 and Sheardown Drive  Township of King 

Major Mackenzie Drive E. and Sussex Avenue  City of Richmond Hill 

Major Mackenzie Drive E. and Newkirk Road / Essex 
Avenue  

City of Richmond Hill 

Major Mackenzie Drive E. and Cedar Avenue  City of Richmond Hill 

Mount Albert Road and Ninth Line  Town of East Gwillimbury 

Ninth Line and Elm Road  Town of Whitchurch-Stouffville 

Vivian Road and Kennedy Road  Town of Whitchurch-Stouffville 

Yonge Street and Crestwood Road  City of Vaughan 

Illumination at Various Locations  Various Locations 

Traffic Signal Modernization in conjunction with Road Rehabilitation Projects 

Bathurst Street and Kennedy Street 

Township of King / Town of 
Aurora / Town of Newmarket 

Included in Cost 
of Road 
Rehabilitation 

Bathurst Street and St. John’s Sideroad 

Bathurst Street and Wellington Street 

Bathurst Street and Woodland Acres Crescent / 
Shaftsbury Avenue 

City of Richmond Hill/City of 
Vaughan 

Islington Avenue and Woodbridge Avenue 

City of Vaughan 
Islington Avenue and Thistlewood Avenue 

Islington Avenue and Davidson Drive / Willis Road 

Islington Avenue and Hayhoe Lane 

Major Mackenzie Drive and Angus Glen Arena City of Markham 
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 Transit – Ongoing Rehabilitation and Replacement  

Project Name Total Project Cost 

Transit Terminal Rehabilitation and Bus Shelter, Concrete Platform, and Bus Stop 
Sign Replacement 

$1.2M 

Bus Operations, Maintenance and Storage Facility Rehabilitation – Various locations $1.6M 

Transit Conventional Bus Major Structural Refurbishment & Mechanical Overhaul – 
Asset Life Extension (40 conventional buses)  

$5.7M 

Transit Fleet Retirement and Replacement – Purchase of 61 conventional buses and 
45% milestone payment for 26 Viva buses 

$61.8M 

  *includes multi-year costs for projects which span more than one year 

Major Mackenzie Drive and Angus Glen Boulevard 

Major Mackenzie Drive and Kennedy Road 

Major Mackenzie Drive and William Berczy 
Boulevard 

Major Mackenzie Drive and Ridgecrest Road 

Major Mackenzie Drive and McCowan Road 

Ninth Line and Delmark Boulevard / Kenilworth Gate 

City of Markham 
 

Ninth Line and Highway 7 

Ninth Line and Rose Way 

Ninth Line and Church Street 

Ninth Line and Cornell Park Avenue 

Ninth Line and 16th Avenue 

Woodbine Avenue and Denison Street 

City of Markham 

Woodbine Avenue and Riviera Drive 

Woodbine Avenue and 14th Avenue 

Woodbine Avenue and Shields Court 

Woodbine Avenue and Burncrest Road / Miller 
Avenue 
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Transportation Capital Infrastructure Status Update 
Summary of Current 2023 Projects 

Committee of the Whole 

Public Works 

April 13, 2023 

  

GROWTH PROGRAM – CONSTRUCTION 

Roads – Construction – 10 Projects  

  *includes multi-year costs for projects which span more than one year 

 

 

Project Location Municipality 
Total Project 

Cost* 

Construction 

Completion 

Continuing Construction – 7 Contracts 

16th Avenue, Highway 404 Interchange 
(Delivered by MTO)  
**Total cost of 16th Avenue, Leslie Street to 
Woodbine Avenue project 

City of Markham/City 
of Richmond Hill 

$55.7M** 2023 

Keele Street Widening, Steeles Avenue to 
Highway 407 

City of Vaughan $43.6M 2024 

Major Mackenzie Drive Widening, Highway 400 
to Jane Street 

City of Vaughan $37.6M 2023 

Major Mackenzie Drive Operational 
Improvements, Jane Street to Keele Street 

City of Vaughan $12.2M 2024 

Rutherford Road Widening, Jane Street to 
Westburne Drive 

City of Vaughan $67.3M 2024 

Rutherford Road Widening, Peter Rupert 
Avenue to Bathurst Street and Dufferin Street 
Widening, Apple Blossom Drive to Marc Santi 
Boulevard 

City of Vaughan $64.5M 2025 

Teston Road Widening, Pine Valley Drive to 
Weston Road 

City of Vaughan $49.3M 2024 

New Construction – 3 Contracts 

King Road Reconstruction, Bond Crescent to 
Yonge Street 

City of Richmond Hill $32.2M 2024 

Mid-Block Crossing, Highway 404 north of 16th 
Avenue 

City of Richmond Hill/ 
City of Markham 

$119.7M 2026 

Yonge Street Widening, Davis Drive to Green 
Lane  

Town of Newmarket/ 
Town of East 
Gwillimbury 

$94.2M 2026 
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Transit – Construction – 4 Projects 

Project Name Municipality 
Total Project 

Cost* 

Construction 

Completion 

Continuing Construction – 2 Projects 

55 Orlando Avenue – Bus Operations, 
Maintenance and Storage Facility Expansion 

City of Richmond Hill $66.2M 2023 

Major Mackenzie Drive West Terminal, 
opposite Cortellucci Vaughan Hospital 

 City of Vaughan $17.3M 2023 

New Construction – 2 Projects 

Electric Bus Infrastructure Various Locations $3.8M 2023 

Transit Shelter, Concrete Platform and Bus 
Stop Sign Expansion 

Various Locations $1.0M 2023 

  *includes multi-year costs for projects which span more than one year 

ASSET MANAGEMENT PROGRAM – CONSTRUCTION 

Roads – Rehabilitation/Preservation – 19 Locations 

Project Location Municipality 
2023 Program 

Budget 

Crack Sealing Various Locations 
$3.6M 

Grind and Pave Various Locations 

Guide Rail Renewal and Replacement Various Locations $1.0M 

Road Rehabilitation and Preservation 

Road Rehabilitation – 177 lane kilometres 

$45.2M 

Bloomington Road, Woodbine Avenue to Kennedy 
Road 

Town of Whitchurch-Stouffville 

Dufferin Street, Steeles Avenue to Major Mackenzie 
Drive 

City of Vaughan 

Jane Street, Steeles Avenue to Langstaff Road City of Vaughan 

Kennedy Road, 16th Avenue to Major Mackenzie 
Drive  

City of Markham 
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Project Location Municipality 
2023 Program 

Budget 

Kennedy Road, Steeles Avenue to 14th Avenue City of Markham 

King-Vaughan Road, Pine Valley Drive to Weston 
Road 

City of Vaughan 

Leslie Street, Mulock Drive to Gorham Street Town of Newmarket 

Lloydtown-Aurora Rd, Jane Street to Dufferin Street Township of King 

Major Mackenzie Drive, Bathurst Street to Yonge 
Street 

City of Richmond Hill 

Major Mackenzie Drive, Vaughan City Hall to Peter 
Rupert Avenue 

City of Vaughan 
 

Yonge Street, St John's Sideroad to Sawmill Valley 
Drive 

Town of Aurora / Town of 
Newmarket 

Road Preservation – 98 lane kilometres 

Aurora Road, Kennedy Road to Highway 48 Town of Whitchurch-Stouffville 

Dalton Road, Baseline Road to O'Connor Drive Town of Georgina 

Highway 7, Bayview Avenue to Highway 404 City of Richmond Hill 

Highway 7, Highway 400 to Bowes Road City of Vaughan 

King Road, Albion-Vaughan Rd to 10th Concession Township of King 

    

Roads – Structure Rehabilitation/Replacement – 9 Locations  

Project Location Municipality 
2023 Program 

Budget 

Carville Road Retaining Wall Rehabilitation, East of 
Bathurst Street (continued from 2022) 

City of Richmond Hill 

$19.8M 

Davis Drive Culvert Repair, East of Prospect Street Town of Newmarket 

Elgin Mills Road Culvert Replacement, East of 
Bayview Ave  

City of Richmond Hill 

Holland River Bridge (Yonge Street) Rehabilitation, 
North of Bathurst Street 

Township of King 

Keele Street Culvert Replacement, North of 
Langstaff Road (continued from 2022) 

City of Vaughan 

Kennedy Road Culvert Replacement, North of 
Vandorf Sideroad 

Town of Whitchurch-Stouffville 

Leslie Street Culvert Replacement, North of Green 
Lane 

Town of East Gwillimbury 
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Project Location Municipality 
2023 Program 

Budget 

Lloydtown-Aurora Road Culvert Replacement, East 
of Jane Street 

Township of King 

Mulock Drive Culvert Replacement, East of Bayview 
Avenue 

Town of Newmarket 

 

Roads – Drainage System Renewal  – 3 Locations  

Project Location Municipality 
2023 Program 

Budget 

Weston Road Drainage Improvements, North of 16th 
Sideroad 

Township of King $1.5M 

St. John's Sideroad Culvert Replacement, East of 
Bathurst Street 

Town of Aurora 

King Road Culvert Replacement, West of Highway 
27 

Township of King 

 

Roads – Intersection Improvements – 42 Locations  

Project Location Municipality 
2023 Program 

Budget 

16th Avenue and Elm Avenue City of Richmond Hill 

$5.0M 

16th Avenue and Main Street Markham / Highway 48 City of Markham 

16th Avenue and Spadina Road/Valleymede Drive City of Richmond Hill 

16th Avenue and York Durham Line City of Markham 

Aurora Road and Ninth Line Town of Whitchurch-Stouffville 

Baseline Road and John Link Avenue Town of Georgina 

Dufferin Street and Maurier Boulevard City of Vaughan 

Illumination at Various Locations Various Locations 

Langstaff Road and Pine Valley Drive City of Vaughan 

Leslie Street and Minthorn Boulevard City of Markham 

McCowan Road and Carlton Road/Raymerville Drive City of Markham 

Wellington Street and Kaleia Ave /Elyse Court Town of Aurora 
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Project Location Municipality 
2023 Program 

Budget 

Traffic Signal Modernization in conjunction with Road Rehabilitation Projects 

Dufferin Street and Autumn Hill Boulevard City of Vaughan 

Part of the Road 
Rehabilitation 

and Preservation 
Program 

Dufferin Street and Beverly Glen Boulevard City of Vaughan 

Dufferin Street and Confederation Parkway City of Vaughan 

Dufferin Street and Draper Boulevard City of Vaughan 

Dufferin Street and Glen Shields Avenue City of Vaughan 

Dufferin Street and Racco Parkway City of Vaughan 

Dufferin Street and Valley Vista Drive City of Vaughan 

Dufferin Street and Viceroy Road City of Vaughan 

Glenwoods Avenue and Lowndes Avenue Town of Georgina 

Glenwoods Avenue and Our Lady of the Lake 
Catholic Academy 

Town of Georgina 

Jane Street and Doughton Road  City of Vaughan 

Jane Street and Peelar Road City of Vaughan 

Jane Street and Pippin Road City of Vaughan 

Keele Street and Administration Road City of Vaughan 

Keele Street and Bowes Road City of Vaughan 

Keele Street and Rivermede Road City of Vaughan 

Kennedy Road and 14th Avenue City of Vaughan 

Kennedy Road and Bur Oak Avenue City of Markham 

Kennedy Road and Clayton Drive City of Markham 

Kennedy Road and Denison Street City of Markham 

Kennedy Road and Duffield Drive City of Markham 

Kennedy Road and Gorvette Road City of Markham 

Kennedy Road and Highglen Avenue City of Markham 

Kennedy Road and Lee Avenue City of Markham 

Major Mackenzie Drive and Arnold Court City of Richmond Hill 
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Project Location Municipality 
2023 Program 

Budget 

Major Mackenzie Drive and Don Head Village 
Boulevard  

City of Richmond Hill 

 

Major Mackenzie Drive and Hill Street City of Vaughan 

Major Mackenzie Drive and Peter Rupert Avenue City of Vaughan 

Major Mackenzie Drive and Trench Street City of Richmond Hill 

Yonge Street and Joe Persechini Drive Town of Newmarket 

  

 Roads – Other/Miscellaneous  – 5 Locations  

Project Location Municipality 

Bathurst Street, north of Mill Street - Creek realignment and gabion 
basket wall repair 

City of Richmond Hill 

Donald Cousens Parkway and 14th Avenue – Intersection 
Improvements in support of South York Greenway  

City of Markham 

Donald Cousens Parkway and Copper Creek Drive – Intersection 
Improvements in support of South York Greenway 

City of Markham 

Yonge Street Embankment Repair at Silverline Helicopters 
(continued from 2022) 

Town of East Gwillimbury 

Leslie Street at Vandorf Sideroad – Berm Removal  Town of Aurora 

 

Transit – Ongoing Rehabilitation and Replacement 

Project Name 
2023 Program 

Budget 

Transit Terminal Rehabilitation and Bus Shelter, Concrete Platform, and Bus Stop 
Sign Replacement 

$1.6M 

Bus Operations, Maintenance and Storage Facility Rehabilitation – Various locations $2.2M 

Transit Conventional Bus Major Structural Refurbishment & Mechanical Overhaul – 
Asset Life Extension (27 conventional diesel buses)  

$5.8M 

Transit Fleet Retirement and Replacement – Purchase of two electric buses, with an 
additional 10 electric buses to be purchased subject to Zero Emission Transit Fund 
funding, and delivery of 26 Viva buses 

$30.1M 

  *includes multi-year costs for projects which span more than one year  
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GROWTH PROGRAM – PRE-CONSTRUCTION 

Roads – Environmental Assessments – 5 Studies 

Project Location Municipality 

Continuing Environmental Assessments – 4 Studies 

Elgin Mills Road, from Yonge Street to Bayview Avenue (Railway 
Grade Separation) 

City of Richmond Hill 

Kennedy Road, Major Mackenzie Drive to Elgin Mills Road City of Markham 

Teston Road, Highway 400 to Bathurst Street (Individual 
Environmental Assessment) 

City of Vaughan 

Warden Avenue, Major Mackenzie Drive to Elgin Mills Road City of Markham 

New Environmental Assessments – 1 Study 

Jane Street, Teston Road to Kirby Road City of Vaughan 

 

Roads – Detailed Design – 19 Projects 

Project Location Municipality 

Continuing Detailed Design – 17 Projects 

16th Avenue, Leslie Street to Woodbine Avenue 
City of Richmond Hill/City of 
Markham 

16th Avenue, Woodbine Avenue to Warden Avenue City of Markham 

16th Avenue, Warden Avenue to Kennedy Road City of Markham 

19th Avenue, Bayview Avenue to Leslie Street City of Richmond Hill 

Bathurst Street, North of Highway 7 to Major Mackenzie Drive 
City of Vaughan/City of 
Richmond Hill 

Bayview Avenue, North of Highway 7 to 16th Avenue City of Richmond Hill 

Cedar Avenue, Langstaff Road to High Tech Road 
City of Richmond Hill/City of 
Markham 

Dufferin Street, Major Mackenzie Drive to Teston Road  City of Vaughan 

Elgin Mills Road, Bathurst Street to Yonge Street City of Richmond Hill 
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Project Location Municipality 

Highway 50, Rutherford Road to Albion-Vaughan Road Peel Region/City of Vaughan 

Kennedy Road, North of Highway 407 to Highway 7 City of Markham 

Langstaff Road, Keele Street to Dufferin Street  City of Vaughan 

McCowan Road, 14th Avenue to Highway 7 City of Markham 

Ninth Line, Steeles Avenue to Box Grove By-Pass City of Markham 

Stouffville Road, Bayview Avenue to Highway 404 City of Richmond Hill 

Weston Road, Highway 407 to north of Highway 7  City of Vaughan 

Weston Road, North and South of Rutherford Road City of Vaughan 

New Detailed Design – 2 Projects 

Kennedy Road, Major Mackenzie Drive to Elgin Mills Road City of Markham 

Warden Avenue, Major Mackenzie Drive to Elgin Mills Road City of Markham 

 

Transit – Design – 1 Project 

Project Location Municipality 

8300 Keele St. - Bus Operations, Maintenance and Storage Facility 
Expansion 

City of Vaughan 
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