

**Amendment to Agreement for Consultant Services for Yonge Street  
Davis Drive to Green Lane  
Town of Newmarket and Town of East Gwillimbury**

On June 25, 2020 Regional Council made the following decision:

1. Council approve an amendment to the agreement between the Region and Stantec Consulting Incorporated for the design of improvements to Yonge Street (Y.R. 1) from Davis Drive (Y.R. 31) to Green Lane (Y.R. 19), to increase the scope and contract price, within the Capital Spending Authority for this project, from \$1,520,985.08 to \$1,815,135.08, excluding HST, as a result of additional services required to complete the tender package and provide for engineering consulting services during utility relocation and construction.