

West Vaughan Sewage Servicing Construction Support Fee Increases

On June 24, 2021 Regional Council made the following decision:

1. Council authorize the Commissioner of Environmental Services to increase the value of the existing contract with Delcan-Geodata Joint Venture by \$12,700,511.70 for additional contract administration and site inspection services for construction of the Humber Sewage Pumping Station and West Vaughan Trunk Sewer Tunnel Phase 1.