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The Regional Municipality of York 
Committee of the Whole  

Transportation Services 

May 9, 2024 

FOR DECISION  

 
 

Report of  the Commissioner of Public Works 

Transportation Capital Infrastructure Status Update  

 

1. Recommendation 

The Regional Clerk circulate this report for information to Ontario Ministers of Transportation, 

Municipal Affairs and Housing and Infrastructure, Clerks of the local municipalities, Building Industry 

and Land Development Association, and the Ontario Home Builders’ Association. 

2. Purpose 

This report updates Council on the status of key transportation infrastructure projects required to 

meet the needs of the Region’s growing communities and ensure existing assets are maintained in a 

state of good repair. 

Key Points:  

 York Region’s Transportation Master Plan guides the Transportation Capital Program, with 

the goal of ensuring the transportation network continues to meet the needs of our growing 

communities  

 In 2023, with an investment of $361.6 million, work advanced on several roads and transit 

infrastructure projects to improve the Regional Transportation network  

 In 2024, $368.4 million has been approved for investment in roads and transit infrastructure 

to advance growth and asset management projects 

 2024 Public Works 10-Year Capital Plan includes $4.0 billion in transportation projects, 

comprised of $2.1 billion for growth infrastructure to add capacity to the Regional road and 

transit networks and $1.9 billion for roads and transit asset management 
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3. Background  

Transportation Capital Plan focuses on expanding and maintaining the transportation 
network  

Transportation infrastructure works comprise 35% of the Region’s total 2024 10-Year Capital Plan 

compared to 39% in 2023. The work is comprised of a Growth Program, to increase capacity of the 

Regional road and transit networks and an Asset Management Program, to optimize the lifecycle of 

the Region’s infrastructure investments and keep assets in a state of good repair. Except for a 

section of proposed bus rapid transit on Kennedy Road between Highway 7 and YMCA Boulevard in 

the City of Markham, the Transportation capital plan does not include the investment in the Region’s 

rapid transit network and related infrastructure, which is led by York Region Rapid Transit 

Corporation, or the Region’s investment in the Yonge North Subway Extension project. 

Investment in transportation infrastructure aligns with the Transportation Master Plan and reflects 

Council’s support for improving the road and transit networks and maintaining assets. Work is 

focused on providing an efficient transportation network and enhancing the traveller experience for 

daily commuters and transit riders.  

The Region supports more sustainable and efficient delivery by building roads that integrate active 

and eco-friendly ways of travel and a responsive transit network that helps to manage traffic 

congestion and reduce greenhouse gas emissions while giving travellers more options to seamlessly 

make connections and reach key destinations. 

In 2024, the capital plan will have 39 active growth projects, focused on increasing capacity of the 

Regional road and transit networks, and 233 active asset management projects, to optimize the 

lifecycle of the Region’s infrastructure investments and keep assets in a state of good repair. Active 

projects by program and project delivery phase are summarized in Table 1. Projects planned for 

future delivery and under warranty are omitted to more accurately represent where resources are 

allocated. 

Table 1 

2024 Active Road and Transit Projects by Project Delivery Phase 

Project Delivery Phase Growth 

Program 

Asset Management 

Program 

Environmental Assessment 

Design 

Construction 

4 

22 

13 

- 

125 

108 

Total 39 233 
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Annual project prioritization is guided by Transportation Master Plan and priority 
setting process endorsed by Council 

The Region’s Transportation Master Plan (TMP), updated in 2022, guides the long-term vision for 

the Region’s transportation network. All growth-related road projects are reviewed and prioritized 

annually to ensure they meet objectives of the TMP. The prioritized list of growth projects is 

programmed based on available funding. Through this review, projects may be added, removed or 

adjustments made to project limits or timing. The 10-Year Capital Plan is then presented to Council 

for approval through the budget process.  

Renewal projects are prioritized each year based on the Council-approved Asset Management 

Program budget. A prioritized list is developed using an asset management database and software 

to optimize life-cycle costs, such as increasing pavement life. This list is further refined considering 

adjacent Regional, local municipal and utility projects and community impacts.  

Transportation Capital Program aims to build the transportation network through 
partnerships with all levels of government  

The Provincial, Regional and local transportation networks function as an interconnected system. 

Partnering with other levels of government to help fund and deliver road-related infrastructure such 

as missing links, highway interchanges and road-rail grade separations. Collaboration is essential for 

creating and expanding the transportation network and providing a seamless integrated road 

network.  

York Region has formed important partnerships with the provincial government, local municipalities, 

neighbouring municipalities, conservation authorities, school boards, advocates and other interested 

parties. Partnerships support a network where travellers can travel in their cars and use 

transportation options transferring easily from one to another. A notable example is the coordination 

between the Region, the cities of Markham and Richmond Hill, and the provincial government, to 

construct mid-block crossings over Highway 404 to provide residents with better access to the key 

employment and commercial areas. 

Commitments for Regional contributions to provincial, local municipal or third-party road projects, 

such as the Region’s share of provincially led Bus Rapid Transit projects, mid-block crossings of 

freeways, and road-rail grade separations, are presented to Council for approval through the annual 

budget process. 

Numerous infrastructure projects advanced in 2023 enhance Regional transportation 
network 

In 2023, many road and transit projects were advanced, to provide enhanced access to work, home, 

and schools and to support the efficient movement of goods across the Region. Projects include 

road widenings, intersection improvements, new cycling lanes and transit facilities. A detailed list of 

the 2023 accomplishments is included as Appendix A. The total estimated expenditure for this work 

was $361.6 million, based on preliminary actuals (unaudited). Road-related projects account for 

$268.2 million, and transit related projects account for $93.4 million.  



 

Transportation Capital Infrastructure Status Update  4 

4. Analysis 

Council approved a Regional investment of $368.4 million in 2024 for transportation growth and 

asset management projects. Roads-related projects account for $303.1 million of this investment, 

with $65.4 million allocated to transit-related projects. The Growth Program is primarily funded from 

development charges and the Asset Management Program primarily through the tax levy-funded 

asset management reserve. A project list and a location map are included as Appendices B and C, 

respectively.  

Growth Program focuses on expanding the capacity of the Regional road and transit 
network to offer travellers a range of services and options 

The Growth Program focuses on building system improvements to Regional road and transit 

networks moving people and goods safely and efficiently across the Region’s growing communities. 

Work includes widening roads in the most congested urban areas and near new development. Other 

important components of the Growth Program include mid-block crossings over 400-series 

highways, improved intersections, new multi-use paths and streetscaping. While these projects take 

place in areas experiencing, or forecasted to have, the highest growth, they benefit all travellers in 

the Region by providing improved access to employment areas, shopping and recreational 

destinations, and major highways. 

The Region must plan now for future transportation needs in these growing communities due to the 

time it requires to complete major projects like road widenings and implementing rapid transit 

corridors. Anticipating this growth helps reduce service lags and congestion. Similarly, the Province 

of Ontario must support this growth with new or improved 400-series and arterial highways and 

interchanges, GO Rail service expansion (extensions of two-way, all day and 15-minute or better 

service), Yonge North Subway Extension and investment in additional bus rapid transit. 

The Growth Program supports improvements to increase traveller safety, enhance traveller 

experience and environmental sustainability. These improvements include streetscaping on key 

corridors and green infrastructure in road projects, and transit traveller amenities including shelters, 

waste/recycling receptacles, bike racks, electronic signs that provide real-time information and 

technology on buses to enhance traveller and pedestrian safety. 

In 2024, Public Works will continue to build and maintain infrastructure to ensure the Regional 

transportation network is safe and responsive to traveller needs. Nearly $203.9 million will be 

invested in the roads and transit Growth Program on major capital infrastructure construction and 

new projects.  

Asset management focuses on the rehabilitation and replacement of the Region’s 
existing transportation assets 

Guided by the Region’s Corporate Asset Management Plan included on the same agenda as this 

report, the Asset Management Program focuses on renewal (rehabilitation or replacement) of the 

Region’s transportation assets to keep core assets in a state of good repair. The Region maximizes 
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its investment by extending the life of assets and reducing life-cycle costs. Public Works - 

Transportation manages over $7.8 billion in roads and transit infrastructure, including Regional 

roads, bridges, intersections, cycling lanes, transit terminals, buses, fleet vehicles and maintenance 

facilities.  

The Region’s asset management plan is based on optimal timing of asset rehabilitation and 

replacement. Asset renewal, accounts for 47% or $1.9 billion of the 10-Year Capital Plan Including 

$164.6 million invested in 2024 and is largely funded from asset management reserves.  

Currently, over 80% of the Region’s core transportation assets, including pavement, storm sewer 

systems and bridges, have a condition assessment rating of fair or better. 

Pre-construction Activities are underway to prepare projects for future years 

On average, it takes eight to ten years to deliver a road infrastructure project in the Growth Program. 

Before construction can commence, a Municipal Class Environmental Assessment (MCEA) study 

must be completed which can take more than 24 months. While the Province is soliciting feedback 

on the proposal to revoke the MCEA process and replace it with a streamlined process, the proposal 

has yet to be implemented and the Region continues to advance current studies. Much of the work 

involved with the MCEA process, such as various studies and community engagement, will still be 

needed to ensure stakeholder support and facilitate permit applications. Proposed changes will 

benefit the Region by bringing certainty to project timelines. 

After MCEA approval, detailed design advances. This includes identifying additional property 

requirements and any utility conflicts to be resolved through either design refinements or utility 

relocation. Permits are acquired during pre-construction and due to the increasingly complex 

regulatory environment, and depending on the project, type of permit and its requirements, it may 

take years before work can move forward. 

Staff are currently working on pre-construction activities for 26 projects in preparation for 

construction in future years. 2024 pre-construction projects are in Appendix B and their locations 

shown on the map in Appendix D. 

5. Financial Considerations 

$4.0 billion of capital roads and transit infrastructure works are included in 2024 
Public Works Budget and 10-Year Capital Plan 

The 2024 budget for Public Works Transportation projects includes a 10-Year Capital Plan totaling 

$4.0 billion. Of this total, $2.1 billion is for growth infrastructure in the roads and transit programs, 

and $1.9 billion is for rehabilitation and replacement. The 2024 multi-year Capital Spending Authority 

for Public Works’ transportation infrastructure projects is $1.9 billion. Additional Capital Spending 

Authority will be requested annually through the budget process. A breakdown of estimated costs for 

program area is provided in Table 2. 
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Table 2 

 Public Works - Transportation 10-Year Capital Plan Expenditures 

Capital Program Area Expenditures (2024 - 2033) 

Roads Growth Capital Projects $1,547.1M 

Transit Growth Capital Projects $584.3M 

Roads Rehabilitation/Replacement $1,094.7M 

Transit Rehabilitation/Replacement $782.8M 

Total  $4,008.9M 

 

Project timelines may be impacted by availability of funding 

Development charge collections are a major funding source of the Region’s growth-related capital 

plan. As a result of Bill 23, More Homes Built Faster Act, 2022 changes to the Development Charges 

Act, 1997, development charge collections have been significantly reduced. With recent changes 

introduced by Bill 185, Cutting Red Tape to Build More Homes Act, the current preliminary estimate 

is development charge collections would be reduced by approximately $330 million over the next ten 

years.  

If the Region does not receive additional funding from other levels of government to address these 

reductions in development charge collections, the Region may need to revisit its capital plan 

commitments and timing to ensure financial sustainability. The Region continues to assess 

development charge collections and project timelines as part of the Regional Fiscal Strategy and 

each annual budget process.  

Program delivery timing and cost escalation risks are managed through the annual 
budget process 

The construction industry continues to experience economic pressures. High demand for 

construction materials and skilled labour, coupled with workforce shortages and inflation, drives up 

prices, impacting capital costs and project plan predictability. In delivering the 10-Year Capital Plan, 

capital cost escalation and project timing risks are closely monitored and managed through the 

annual budget process. Changes are communicated as projects advance through planning and 

design.  

Despite some uncertainties, projects continue to be advanced through all pre-construction activities 

to ensure they are ready to proceed to construction if delivery timing is advanced or new funding 

opportunities become available. 
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6. Local Impact 

Region continues to work closely with cities and towns to ensure community needs are 
addressed 

Staff continue to work with local municipal staff to ensure concerns are addressed and local 

municipal infrastructure requirements, such as streetlights, sidewalks, streetscaping and active 

transportation facilities are included in Regional projects where possible. Incorporated into Regional 

projects to coordinate infrastructure delivery and increase efficiency, local municipalities benefit from 

cost and time savings reducing overall impact to residents and travellers. This work is funded in full 

by local municipalities, or in partnership with the Region through one of its partnership programs, 

such as the Municipal Streetscape Partnership Program and the Pedestrian and Cycling Partnership 

Program.  

Travellers in the Region’s growing communities need safe and efficient services. This continues to 

be a priority for the Region and construction is managed to minimize disruptions to travellers while 

building and maintaining the transportation network. The Region has comprehensive communication 

plans to keep residents, businesses, local municipalities and other stakeholders informed. 

7. Conclusion  

$4.0 billion 10-Year Capital Plan includes projects to add capacity to the Regional road 
and transit networks and maintain roads and transit assets 

The Region continues to make significant investments in expanding and maintaining the Regional 

road and transit system, with several large projects underway to better move people and goods 

safely and efficiently across the Region’s growing communities.  

Potential long-term trends resulting from current economic conditions and new legislation will be key 

considerations as the Region continues to enhance travel options and maximize road network 

capacity, while ensuring the Region’s assets are properly maintained and financially sustainable. 

 

 

For more information on this report, please contact Salim Alibhai, Director, Capital Delivery, 

Transportation, Public Works at 1-877-464-9675 ext. 75229. Accessible formats or communication 

supports are available upon request. 

 

 

Recommended by: Mike Rabeau, P.Eng. 

General Manager, Capital Infrastructure Services 



 

Transportation Capital Infrastructure Status Update  8 

 

 

Recommended by: Laura McDowell, P.Eng. 

Commissioner of Public Works  

       

Approved for Submission: Erin Mahoney 

 Chief Administrative Officer 

 

April 23, 2024 

#16059777 

 

Appendix A – Summary of 2023 Accomplishments 

Appendix B – Summary of Current 2024 Projects  

Appendix C – Map of 2024 Transportation Construction Projects  

Appendix D – Map of 2024 Transportation Pre-Construction Projects 
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Transportation Capital Infrastructure Status Update 

Summary of 2023 Accomplishments 

 

GROWTH PROGRAM  

Roads – Construction – 2 Projects Completed 

Project Name Municipality 
Total Project 

Cost 

Major Mackenzie Drive Operational Improvements, Jane 
Street to Keele Street 

City of Vaughan $16.8M* 

Dufferin Street Widening, Apple Blossom Drive to Marc 
Santi Boulevard 

City of Vaughan $11.8M* 

* includes multi-year costs for projects that span more than one year 

 

Transit – Construction – 3 Projects Completed 

Project Name Municipality 
Total Project 

Cost 

Major Mackenzie Drive West Terminal, opposite 
Cortellucci Vaughan Hospital 

 City of Vaughan $18.7M* 

Electric Bus Infrastructure at bus garages Various Locations $2.0M 

Transit Shelter, Concrete Platform and Bus Stop Sign 
Expansion 

Various Locations $0.7M 

*includes multi-year costs for projects that span more than one year 
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ASSET MANAGEMENT PROGRAM 

Roads – Rehabilitation/Preservation – 20 Locations Completed 

Project Location Municipality 
2023 

Program Cost 

Crack Sealing Various Locations 
$5.6M 

Grind and Pave Various Locations 

Guide Rail Renewal and Replacement Various Locations $1.3M 

Road Rehabilitation and Preservation  

Road Rehabilitation – 187 lane kilometres 

$56.0M 
 

Bloomington Road, Woodbine Avenue to Kennedy Road Town of Whitchurch-
Stouffville 

Dufferin Street, Steeles Avenue to Major Mackenzie 
Drive 

City of Vaughan 

Glenwoods Avenue, The Queensway to Woodbine 
Avenue 

Town of Georgina 

Jane Street, Steeles Avenue to Langstaff Road City of Vaughan 

Kennedy Road, 16th Avenue to Major Mackenzie Drive  City of Markham 

Kennedy Road, Steeles Avenue to 14th Avenue City of Markham 

King-Vaughan Road, Pine Valley Drive to Weston Road City of Vaughan 

King-Vaughan Road, Jane Street to Stallions Court  City of Vaughan 

Leslie Street, Mulock Drive to Gorham Street Town of Newmarket 

Lloydtown-Aurora Rd, Jane Street to Dufferin Street Township of King 

Major Mackenzie Drive, Bathurst Street to Yonge Street City of Richmond Hill 

Major Mackenzie Drive, Vaughan City Hall to Peter 
Rupert Avenue 

City of Vaughan 

Ravenshoe Road, The Queensway to Kennedy Road Town of Georgina 

Woodbine Avenue and 16th Avenue (intersection only)  City of Markham 

Yonge Street, St John's Sideroad to Sawmill Valley 
Drive 

Town of Aurora / Town of 
Newmarket 

Road Preservation – 98 lane kilometres 
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Project Location Municipality 
2023 

Program Cost 

Aurora Road, Kennedy Road to Highway 48 Town of Whitchurch-
Stouffville 

Dalton Road, Baseline Road to O'Connor Drive Town of Georgina 

Highway 7, Bayview Avenue to Highway 404 City of Richmond Hill 

Highway 7, Highway 400 to Bowes Road City of Vaughan 

King Road, Albion-Vaughan Rd to 10th Concession Township of King 

 

Roads – Structure Rehabilitation/Replacement – 8 Locations Completed 

 

Roads – Drainage System Renewal – 3 Locations Completed 

Project Location Municipality 
2023 

Program Cost 
Weston Road Drainage Improvements, North of 16th 
Sideroad 

Township of King 

$1.6M St. John's Sideroad Culvert Replacement, East of 
Bathurst Street 

Town of Aurora 

King Road Culvert Replacement, West of Highway 27 Township of King 

Project Location Municipality 
2023 

Program Cost 
Carville Road Retaining Wall Rehabilitation, East of 
Bathurst Street (continued from 2022) 

City of Richmond Hill 

$24.0M 

Elgin Mills Road Culvert Replacement, East of Bayview 
Ave  

City of Richmond Hill 

Holland River Bridge (Yonge Street) Rehabilitation, 
North of Bathurst Street 

Township of King 

Keele Street Culvert Replacement, North of Langstaff 
Road (continued from 2022) 

City of Vaughan 

Kennedy Road Culvert Replacement, North of Vandorf 
Sideroad 

Town of Whitchurch-
Stouffville 

Leslie Street Culvert Replacement, North of Green Lane Town of East Gwillimbury 

Lloydtown-Aurora Road Culvert Replacement, East of 
Jane Street 

Township of King 

York Durham Line Culvert Replacement, North of Main 
Street  

Town of Whitchurch-
Stouffville 



 

Transportation Capital Infrastructure Status Update  12 

Roads – Other/Miscellaneous – 1 Location Completed 

Project Location Municipality 
Total Project 

Cost 
Yonge Street Embankment Repair at Silverline 
Helicopters (continued from 2022) 

Town of East Gwillimbury $4.0M 

Roads – Intersection Improvements and Modernization – 40 Locations Completed 

Project Location Municipality 
2023 

Program Cost 

16th Avenue and Elm Avenue City of Richmond Hill 

 
$5.0M 

16th Avenue and Spadina Road/Valleymede Drive City of Richmond Hill 

16th Avenue and York Durham Line City of Markham 

Aurora Road and Ninth Line 
Town of Whitchurch-
Stouffville 

Baseline Road and John Link Avenue Town of Georgina 

Illumination at Various Locations Various Locations 

Kennedy Road and the Bridle Trail City of Markham 

Langstaff Road and Pine Valley Drive City of Vaughan 

Leslie Street and Minthorn Boulevard City of Markham 

McCowan Road and Carlton Road/Raymerville Drive City of Markham 

Wellington Street and Kaleia Ave /Elyse Court Town of Aurora 

Yonge Street and Butternut Ridge Trail /Gilbert Drive  Town of Aurora  

Traffic Signal Modernization in conjunction with Road Rehabilitation Projects: 

Dufferin Street and Autumn Hill Boulevard City of Vaughan 

Included in Cost 
of Road 
Rehabilitation 

Dufferin Street and Beverly Glen Boulevard City of Vaughan 

Dufferin Street and Confederation Parkway City of Vaughan 

Dufferin Street and Draper Boulevard City of Vaughan 

Dufferin Street and Glen Shields Avenue City of Vaughan 

Dufferin Street and Maurier Boulevard City of Vaughan 

Dufferin Street and Racco Parkway City of Vaughan 

Dufferin Street and Valley Vista Drive City of Vaughan 

Dufferin Street and Viceroy Road City of Vaughan 

Glenwoods Avenue and Lowndes Avenue Town of Georgina 

Glenwoods Avenue and Our Lady of the Lake Catholic 
Academy 

Town of Georgina 

Jane Street and Doughton Road  City of Vaughan 

Jane Street and Peelar Road City of Vaughan 
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 Transit – Ongoing Rehabilitation and Replacement  

Project Name 
2023 

Program Cost 
Transit Terminal Rehabilitation and Bus Shelter, Concrete Platform, and Bus Stop 
Sign Replacement 

$1.6M 

Bus Operations, Maintenance and Storage Facility Rehabilitation – Various 
locations 

$2.2M 

Transit Conventional Bus Major Structural Refurbishment & Mechanical Overhaul – 
Asset Life Extension (49 conventional buses and eight Bus Rapid Transit buses)  

$5.8M 

Transit Fleet Retirement and Replacement – Purchase of 75 conventional electric 
buses and remaining milestone payment for 26 Viva buses 

$39.9M 

   

 

Jane Street and Pippin Road City of Vaughan 

Kennedy Road and 14th Avenue City of Vaughan 

Kennedy Road and Bur Oak Avenue City of Markham 

Kennedy Road and Clayton Drive City of Markham 

Kennedy Road and Denison Street City of Markham 

Kennedy Road and Duffield Drive City of Markham 

Kennedy Road and Gorvette Road City of Markham 

Kennedy Road and Highglen Avenue City of Markham 

Kennedy Road and Lee Avenue City of Markham 

Major Mackenzie Drive and Arnold Court City of Richmond Hill 

Major Mackenzie Drive and Don Head Village Boulevard  City of Richmond Hill 

Major Mackenzie Drive and Hill Street City of Vaughan 

Major Mackenzie Drive and Peter Rupert Avenue City of Vaughan 

Major Mackenzie Drive and Trench Street City of Richmond Hill 

Yonge Street and Joe Persechini Drive Town of Newmarket 
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Transportation Capital Infrastructure Status Update 

Summary of Current 2024 Projects 

GROWTH PROGRAM – CONSTRUCTION 

Roads – Construction – 10 Projects  

  *includes multi-year costs for projects which span more than one year 

 

Project Location Municipality 
Total Project 

Cost* 

Construction 

Completion 

Continuing Construction – 9 Contracts 

16th Avenue, Highway 404 Interchange 
(Delivered by MTO)  
**Total cost of 16th Avenue, Leslie Street to 
Woodbine Avenue project 

City of Markham/City 
of Richmond Hill 

$62.6M** 2024 

Keele Street Widening, Steeles Avenue to 
Highway 407 

City of Vaughan $43.0M 2024 

King Road Reconstruction, Bond Crescent to 
Yonge Street 

City of Richmond Hill $22.7M 2025 

Major Mackenzie Drive Widening, Highway 400 
to Jane Street 

City of Vaughan $40.1M 2024 

Mid-Block Crossing, Highway 404 north of 16th 
Avenue 

City of Richmond Hill/ 
City of Markham 

$117.3M 2027 

Rutherford Road Widening, Jane Street to 
Westburne Drive 

City of Vaughan $79.5M 2025 

Rutherford Road Widening, Peter Rupert 
Avenue to Bathurst Street  

City of Vaughan $50.5M 2025 

Teston Road Widening, Pine Valley Drive to 
Weston Road 

City of Vaughan $47.9M 2025 

Yonge Street Widening, Davis Drive to Green 
Lane 

Town of Newmarket/ 
Town of East 
Gwillimbury 

$106.7M 2028 

New Construction – 1 Contract 

19th Avenue Widening, Bayview Avenue to 
Leslie Street  

City of Richmond Hill $37.6M 2026 
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Transit – Construction – 3 Projects 

Project Name Municipality 
Total Project 

Cost 

Construction 

Completion 

Continuing Construction – 3 Projects 

55 Orlando Avenue – Bus Operations, 
Maintenance and Storage Facility Expansion 

City of Richmond Hill $63.9M* 2024 

Electric Bus Infrastructure Various Locations $10.0M Ongoing 

Transit Shelter, Concrete Platform and Bus 
Stop Sign Expansion 

Various Locations $1.0M Ongoing 

  *includes multi-year costs for projects which span more than one year 

ASSET MANAGEMENT PROGRAM – CONSTRUCTION 

Roads – Rehabilitation/Preservation – 31 Locations 

Project Location Municipality 
2024 Program 

Budget 

Crack Sealing Various Locations 
$3.5M 

Grind and Pave Various Locations 

Guide Rail Renewal and Replacement Various Locations $1.0M 

Road Rehabilitation – 216 lane kilometres  

Bathurst Street, Major Mackenzie Drive to Elgin Mills 
Road 

City of Vaughan/ 
Township of King 

$59.5M 

Bathurst Street, 19th Avenue to King-Vaughan Road 
City of Vaughan/ 
Township of King 

Bayview Avenue, Wellington Street to Mulock Drive 
Town of Aurora/Town 
of Newmarket 

Bloomington Road, Ninth Line to York-Durham Line 
Town of Whitchurch-
Stouffville 

Green Lane, Highway 404 to Woodbine Avenue 
Town of East 
Gwillimbury 

Highway 7, Keele Street to North Rivermede Road City of Vaughan 

Highway 7, Ninth Line to Highway 7 MTO Jurisdiction City of Markham 

Highway 11, North of Green Lane to Morning Sideroad 
Town of East 
Gwillimbury 

Highway 11, Bathurst Street to Bradford Border Township of King 
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Project Location Municipality 
2024 Program 

Budget 

Keele Street, Highway 407 to Langstaff Road City of Vaughan 

Kennedy Road, Mount Albert Road to Pollock Road 
Town of East 
Gwillimbury/ Town of 
Georgina 

Langstaff Road, Pine Valley Drive to Weston Road City of Vaughan 

McCowan Road, Major Mackenzie Drive to Elgin Mills 
Road 

City of Markham 

Mulock Drive, Bathurst Street to Yonge Street Town of Newmarket 

Ravenshoe Road, Kennedy Road to Highway 48 
Town of East 
Gwillimbury/ Town of 
Georgina 

Woodbine Avenue, Old Homestead Road to Boyers 
Sideroad 

Town of Georgina 

Yonge Street, Stouffville Road to Bloomington Road City of Richmond Hill 

Road Preservation – 199 lane kilometres 

14th Avenue, McCowan Road to Markham Road City of Markham 

14th Avenue, Ninth Line to York Durham Line City of Markham 

Bathurst Street, Centre Street to Highway 7 City of Vaughan 

Centre Street, Dufferin Street to Bathurst Street City of Vaughan 

Donald Cousens Parkway, 14th Avenue to Highway 407 City of Markham 

Dufferin Street, Teston Road to King Road 
City of 
Vaughan/Township of 
King 

Green Lane, Bathurst Street to 2nd Concession 
Town of East 
Gwillimbury 

King-Vaughan Road, Keele Street to Bathurst Street City of Vaughan 

Ninth Line, Donald Cousens Parkway to Main Street 
City of Markham/Town 
of Whitchurch-
Stouffville 

Pine Valley Drive, Major Mackenzie Drive to Teston 
Road 

City of Vaughan 

Warden Avenue, Elgin Mills Road to Stouffville Road  City of Markham 

Warden Avenue, Bloomington Road to Vivian Road  
Town of Whitchurch-
Stouffville 

Woodbine Avenue, Major Mackenzie Drive to 19th 
Avenue 

City of Markham 

York-Durham Line, Steeles Avenue East to 14th Avenue City of Markham 



 

Transportation Capital Infrastructure Status Update  17 
 

Roads – Structure Rehabilitation/Replacement – 13 Locations  

Project Location Municipality 
2024 Program 

Budget 

Highway 7 Retaining Wall Rehabilitation, East of 

Markham Road 

City of Markham 

$22.6M 

Highway 27 Culvert Replacement, North of 18th Sideroad Township of King 

Kennedy Road Bridge Replacement, north of Mount 

Albert Road (continued from 2023) 

Town of East 

Gwillimbury 

King Road Bridge Rehabilitation, West of Keele Street Township of King 

King Road Culvert Rehabilitation, East of Highway 27 Township of King 

Major Mackenzie Drive Culvert Rehabilitation, East of 

Bayview Avenue (continued from 2023) 
City of Richmond Hill 

Mulock Drive Culvert Replacement, East of Bayview 

Avenue (continued from 2023) 

Town of Newmarket 

Pefferlaw Road Bridge Replacement, West of Lake 

Ridge Road  
Town of Georgina 

Warden Avenue Culvert Rehabilitation, South of Major 

Mackenzie Drive 
City of Markham 

Wellington Street Culvert Rehabilitation, East of Bathurst 

Street 
Town of Aurora 

Wellington Street Retaining Wall Replacement, East of 

Bayview Avenue 
Town of Aurora 

Woodbine Avenue Culvert Replacement, North of St 

John’s Sideroad 

Town of Whitchurch-

Stouffville 

Yonge Street Culvert Rehabilitation, North of Bradford 

Street 

Town of East 

Gwillimbury 

 

Roads – Intersection Improvements – 57 Locations  

Project Location Municipality 
2024 Program 

Budget 

Enterprise Boulevard and Rouge Valley Drive City of Markham 

$5.0M Keele Street and King Road Township of King 

Keele Street, 100 metres south of King Road Township of King 
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Project Location Municipality 
2024 Program 

Budget 

Highway 7 and Silver Linden Drive City of Richmond Hill 

Major Mackenzie Drive and Boake Trail/Shirley Drive City of Richmond Hill 

Mount Albert Road near Cupples Farm Lane/ Royal Oak 
Road 

Town of East 
Gwillimbury 

The Queensway South and Garrett Styles Drive Town of Georgina 

Warden Avenue and Vivian Road  Town of Whitchurch-
Stouffville 

Weston Road and Ashberry Boulevard/Davos Road City of Vaughan 

Weston Road and Villa Royale Avenue City of Vaughan 

Woodbine Avenue and Garrett Styles Drive Town of Georgina 

Woodbine Avenue at Esna Park Drive / John Street City of Markham 

Auxiliary Signal Heads at 16 Various Locations Various Locations 

Traffic Signal Modernization in conjunction with Road Rehabilitation Projects – 29 locations: 

Bathurst Street and Queen Filomena Avenue/Mill Street City of Vaughan/City of 
Richmond Hill 

Included in Cost 
of Road 

Rehabilitation 

Bathurst Street and Lady Nadia Drive/Regent Street City of Vaughan/City of 
Richmond Hill 

Bathurst Street and Tower Hill Road City of Vaughan/City of 
Richmond Hill 

Bathurst Street and Jefferson Sideroad City of Vaughan/City of 
Richmond Hill 

Bathurst Street and King-Vaughan Road/Milos Road City of Vaughan/ 
Township of King/City 
of Richmond Hill 

Bayview Avenue and Wellington Street Town of Aurora 

Bayview Avenue and Home Depot Plaza Town of Aurora 

Bayview Avenue and River Ridge Boulevard Town of Aurora 

Bayview Avenue and Hollidge Boulevard/Borealis 
Avenue 

Town of Aurora 

Bayview Avenue and Hollandview Trail/Spring Farm 
Road 

Town of Aurora 

Bayview Avenue and LCBO/Superstore Plaza Town of Aurora 

Bayview Avenue and Pedersen Drive/Hartwell Way Town of Aurora 

Bayview Avenue and Laurelwood Gate/Brooker Ridge Town of Newmarket 
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Project Location Municipality 
2024 Program 

Budget 

Bayview Avenue and Silken Laumann Drive/Stonehaven 
Avenue 

Town of Newmarket 

Bayview Avenue and McBean Avenue/Newpark 
Boulevard 

Town of Newmarket 

Bayview Avenue and Carberry Street Town of Newmarket 

Highway 7 and Donald Cousens Parkway City of Markham 

Highway 11 at Commercial Plaza (Rona)/Church 
entrance 

Town of East 
Gwillimbury 

Keele Street and Administration Road City of Vaughan 

Langstaff Road and Ansley Grove Road City of Vaughan 

Langstaff Road and Stan Gate/Valeria Boulevard City of Vaughan 

Mulock Drive and Bathurst Street Town of Newmarket 

Mulock Drive and Sawmill Valley Drive/Plantation Gate Town of Newmarket 

Mulock Drive and Doubletree Lane/Columbus Way Town of Newmarket 

Yonge Street and Stouffville Road City of Richmond Hill 

Yonge Street and Silver Maple Road City of Richmond Hill 

Yonge Street and Oak Ridges Trail Pathway City of Richmond Hill 

Yonge Street and Old Colony Road/ Estate Garden 
Drive 

City of Richmond Hill 

Yonge Street and Regatta Avenue/Oak Ridges Medical 
Plaza 

City of Richmond Hill 

  

Roads – Other/Miscellaneous – 7 Locations  

Project Location Municipality 
Total Project 

Cost 

Bathurst Street, south of Mill Street - Creek realignment 

and gabion basket wall repair 
City of Richmond Hill $4.9M 

Pine Valley Drive and Rutherford Road – Intersection 

Improvements (additional left turn lane) 
City of Vaughan $0.7M 

Donald Cousens Parkway and 14th Avenue – 

Intersection Improvements in support of South York 

Greenway  

City of Markham $1.8M 
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Project Location Municipality 
Total Project 

Cost 

Donald Cousens Parkway and Copper Creek Drive – 

Intersection Improvements in support of South York 

Greenway 

City of Markham 

Bayview Avenue, Bayview Park Lane/Dariole Drive to 

Bloomington Road – New Active Transportation 

Facilities 

City of Richmond Hill $5.1M 

Woodbine Avenue, Glenwoods Avenue to Garrett Styles 

Drive – New Active Transportation Facilities 
Town of Georgina $0.7M 

Yonge Street, Sawmill Valley Drive to Joe Persechini 

Drive – New Active Transportation Facilities 
Town of Newmarket $1.1M 

 

Transit – Ongoing Rehabilitation and Replacement 

Project Name 
2024 Program 

Budget 

Transit Terminal Rehabilitation and Bus Shelter, Concrete Platform, and Bus Stop 
Sign Replacement 

$1.3M 

Bus Operations, Maintenance and Storage Facility Rehabilitation – Various 
locations 

$1.4M 

Transit Conventional Bus Major Structural Refurbishment & Mechanical Overhaul 
– Asset Life Extension (71 conventional and four Bus Rapid Transit diesel buses)  

$8.0M 

Transit Fleet Retirement and Replacement (Purchase of 50 electric buses, with an 
additional 55 electric buses to be purchased subject to Zero Emission Transit 
Fund funding) 

$32.6M 

 

GROWTH PROGRAM – PRE-CONSTRUCTION 

Roads – Environmental Assessments – 4 Studies 

Project Location Municipality 

Continuing Environmental Assessments – 2 Studies 

Elgin Mills Road, from Yonge Street to Bayview Avenue (Railway 
Grade Separation) 

City of Richmond Hill 
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Project Location Municipality 

Teston Road, Highway 400 to Bathurst Street (Individual 
Environmental Assessment) 

City of Vaughan 

New Environmental Assessments – 2 Studies 

Jane Street, Teston Road to Kirby Road City of Vaughan 

Leslie Street, Green Lane to Colonel Wayling Boulevard Town of East Gwillimbury 

 

Roads – Detailed Design – 21 Projects 

Project Location Municipality 

Continuing Detailed Design – 16 Projects 

16th Avenue, Leslie Street to Woodbine Avenue 
City of Richmond Hill/City of 
Markham 

16th Avenue, Woodbine Avenue to Warden Avenue City of Markham 

16th Avenue, Warden Avenue to Kennedy Road City of Markham 

Bathurst Street, North of Highway 7 to Major Mackenzie Drive 
City of Vaughan/City of 
Richmond Hill 

Bayview Avenue, North of Highway 7 to 16th Avenue City of Richmond Hill 

Elgin Mills Road, Bathurst Street to Yonge Street City of Richmond Hill 

Highway 50, Rutherford Road to Albion-Vaughan Road Peel Region/City of Vaughan 

Kennedy Road, Major Mackenzie Drive to Elgin Mills Road City of Markham 

Kennedy Road, North of Highway 407 to Highway 7 City of Markham 

Langstaff Road, Keele Street to Dufferin Street  City of Vaughan 

McCowan Road, 14th Avenue to Highway 7 City of Markham 

Ninth Line, Steeles Avenue to Box Grove By-Pass City of Markham 

Stouffville Road, Bayview Avenue to Highway 404 City of Richmond Hill 
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Project Location Municipality 

Warden Avenue, Major Mackenzie Drive to Elgin Mills Road City of Markham 

Weston Road, Highway 407 to north of Highway 7  City of Vaughan 

Weston Road, North and South of Rutherford Road City of Vaughan 

New Detailed Design – 5 Projects 

Elgin Mills Road, East of Yonge Street (Grade Separation) City of Richmond Hill 

Highway 27, Major Mackenzie Drive to Nashville Road City of Vaughan 

King-Vaughan Road at Jane Street, Keele Street and Dufferin 
Street 

City of Vaughan 

Teston Road, Keele Street to Dufferin Street City of Vaughan 

York-Durham Line at Bloomington Road 
Town of Whitchurch-
Stouffville 

 

Transit – Design – 1 Project 

Project Location Municipality 

8300 Keele Street - Bus Operations, Maintenance and Storage 
Facility Expansion (West North Service Division) 

City of Vaughan 
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