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The Regional Municipality of York 

Committee of the Whole  

Transportation Services 

November 7, 2019 

 

Report of the Commissioner of Transportation Services 

Agreement with Metrolinx for 

Rutherford Road/Barrie GO Transit Rail Grade Separation 

City of Vaughan 

1. Recommendations 

1. Council authorize entering into an agreement with Metrolinx for the construction and 

maintenance of the Rutherford Road (Y.R. 73)/Barrie GO rail grade separation in the City 

of Vaughan, in accordance with the principles outlined in Attachment 1. 

2. Council approve advancing the budget for the Region’s portion of Rutherford Road (Y.R 

73)/Barrie GO rail grade separation, in the amount of $13.7 million. 

2. Summary 

This report seeks Council approval to enter into an agreement with Metrolinx for the 

construction and maintenance of a new road/rail grade separation at the existing level 

crossing of Rutherford Road and the Barrie GO rail tracks, as shown on Attachment 2. 

Key Points: 

 Rutherford Road from Westburne Drive/Barrhill Road to Confederation Parkway/Peter 

Rupert Avenue will be widened from four to six lanes and will cross underneath the 

Barrie GO rail tracks 

 Metrolinx has awarded a $239 million fixed-price contract to EllisDon Infrastructure 

Transit to design, build and finance the Rutherford GO Station improvements and 

grade separation 

 The Region’s contribution is $13.7 million for the grade separation 
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3. Background  

GO Expansion service enhancements along the Barrie and Stouffville GO rail 

corridors will provide more frequent and convenient travel options for residents 

Metrolinx is implementing all-day service on the Barrie and Stouffville GO rail corridors in 

York Region. On the segment of the Barrie corridor between Union Station and Aurora, 

service will be improved to 15 minute frequency or better.  

Metrolinx has proposed grade-separating a number of crossings on the Barrie 

GO rail corridor 

As part of the planning for GO Expansion, Metrolinx has assessed the service planning work 

with planned corridor infrastructure improvements for the Barrie rail corridor to determine 

which crossings should be grade-separated. 

As part of this initiative, Metrolinx is proposing to grade-separate the Rutherford Road, 

McNaughton Road and Wellington Street crossings. The grade separations will enhance 

safety, on-time performance, operational flexibility and reliability for the improved GO 

Expansion service. 

An environmental assessment study was completed and recommended a number 

of transportation improvements for Rutherford Road  

The Region’s Municipal Class environmental assessment study confirmed the need for a 

number of transportation improvements for Rutherford Road/Carrville Road from Jane Street 

to Yonge Street to meet increasing travel demands. The recommended improvements 

identified in the environmental assessment study include: 

 Widening the existing four-lane urban roadway to six lanes for transit/high occupancy 

vehicles 

 Grade-separating the rail crossing at the Barrie GO rail corridor with the road going 

under the railway 

 Providing a multi-use path on both sides of Rutherford Road 

 Reconstructing intersections to replace aging infrastructure and comply with 

Accessibility for Ontarians with Disabilities Act (AODA) requirements 

 Illuminating the corridor 

Construction of the proposed improvements on Rutherford Road is included in the 2019 10-

Year Roads and Transit Capital Construction Program as follows (noted west to east): 
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 Construction on the section between Jane Street and Westburne Drive/Barrhill Road 

starting in 2020 

 Construction on the section between Westburne Drive/Barrhill Road and 

Confederation Parkway/Peter Rupert Avenue in 2019 

 Construction on the section between Confederation Parkway/Peter Rupert Avenue 

and Bathurst Street in 2022 

4. Analysis 

Proposed Rutherford Road grade separation will include infrastructure shared by 

Metrolinx, the Region and the City of Vaughan 

Metrolinx and the Region have both identified the grade separation as a necessary 

improvement to ensure travel by all modes along Rutherford Road is not impacted by the 

increased train service. A road detour route will be constructed in order to maintain four lanes 

of road traffic and pedestrians during construction of the grade separation on Rutherford 

Road. 

The grade separation will consist of a road underpass with Rutherford Road being widened 

to six lanes and passing under the Barrie GO rail corridor (existing single track plus two new 

additional tracks). The infrastructure will include a new storm water pumping station to drain 

the underpass, rail structure, abutments, retaining walls, foundations, pedestrian and cycling 

facilities, signals, utilities and illumination and a pedestrian bridge over Rutherford Road on 

the east side of the rail bridge.  

Responsibility and costs for capital improvements, operations and maintenance will be 

shared by Metrolinx and the Region. 

As per established practice for local municipal infrastructure on Regional roads, the 

pedestrian and cycling facilities and illumination will be paid for, owned and maintained by 

the City of Vaughan. 

Metrolinx is improving the Rutherford GO Station 

Adjacent to the proposed grade separation, Metrolinx is implementing a number of 

improvements at Rutherford GO Station, including: 

 Installing a second track and making provisions for a third track 

 Providing a multi-level parking structure on the GO station lands 

 Demolishing the existing station building and constructing a new station, integrated 

into the parking structure 



Agreement with Metrolinx for Rutherford Road/Barrie GO Transit Rail Grade Separation 4 
City of Vaughan 

 Rehabilitating the existing parking lot, passenger pick-up and drop-off area, bus loop 

and site landscaping 

The Region and Metrolinx have been coordinating the grade separation and 

station improvements 

A coordinated approach has been taken to combine the road improvements and grade 

separation of Rutherford Road between Westburne Drive/Barrhill Road and Confederation 

Parkway/Peter Rupert Avenue with the improvements to the Rutherford GO Station, as 

shown in Attachment 2. Combining the delivery of the grade separation and station 

improvements will expedite construction, eliminate duplication of work and most importantly, 

minimize construction costs and disruption to residents, businesses and the travelling public. 

Metrolinx, through Infrastructure Ontario, will lead and manage the work and has awarded a 

$239 million fixed-price contract to EllisDon Infrastructure Transit to design, build and finance 

the Rutherford GO Station improvements and grade separation.   

An agreement for the construction and maintenance of the grade separation is 

required to clarify responsibilities 

An agreement for the construction and maintenance of the Rutherford Road/Barrie GO rail 

grade separation is required to ensure the responsibilities of Metrolinx and the Region are 

identified.  

Metrolinx has indicated that it is prepared to enter into this unique cost-sharing agreement for 

the Rutherford Road/Barrie GO rail grade separation. Future cost-sharing arrangements on 

other grade separations in York Region will be considered either on a case-by-case basis or 

within the context of an all-encompassing master agreement with principles to be agreed 

upon by both parties. 

The principles presented in Attachment 1 shall form the basis for developing an agreement 

for cost-sharing and overall governance for the construction and maintenance of the grade 

separation. The agreement will be executed by the Commissioner of Transportation 

Services, subject to review and approval by Legal Services as to the document’s form and 

content. 

5. Financial 

Council approval is required to commit the Region’s share of cost apportionment 

for the grade separation 

The Region’s contribution to the project is a lump sum of $13.7 million, to be paid in 2019. It 

was expected the Region’s payment to Metrolinx would occur following the completion of 

construction in 2022. Metrolinx is delivering this project using the Alternative Financing and 

Procurement model, a well-established way of financing and procuring large public 
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infrastructure projects in Ontario. As such, Metrolinx has requested payment of the Region’s 

portion be advanced to align with the start of construction.  

The approved 2019 10-Year capital program includes the Region’s contribution of $13.7 

million in 2022 and is funded from 90 per cent development charges and 10 per cent tax 

levy. 

Council approval is required to advance the budget and commit funding for the Region’s 

portion of the Rutherford Road grade separation. The advancement of funding will be 

adjusted with unused funds on other projects with no impact on the approved 2019 capital 

program. 

6. Local Impact 

The Barrie GO Expansion and grade separation of the Rutherford Road/Barrie 

GO rail crossing will benefit residents of Vaughan and the rest of York Region 

The significant capacity increase provided by GO Expansion will improve travel options for 

York Region residents and businesses. The grade separation of Rutherford Road will 

minimize delays for east-west travel, as there will be no delays resulting from increased train 

traffic. Residents and businesses in the area will benefit from the improvements planned for 

Rutherford Road and the Rutherford Road GO Station as part of the GO Expansion. 

The City of Vaughan has been, and will continue to be, actively involved in the 

implementation of improvements to Rutherford Road, including the grade separation.  

Metrolinx, in managing the project, will lead all community liaison relationship efforts. The 

Region, as a stakeholder and funder of a portion of the infrastructure, will sit as a member of 

the Communication Steering Committee, however all community engagement resides with 

Metrolinx as the deliverer of the project. 

7. Conclusion 

Metrolinx has identified grade-separating the existing Rutherford Road/Barrie GO Rail level 

crossing as necessary to support the GO Expansion program. The responsibility and costs 

for capital improvements, operations and maintenance will be shared by Metrolinx and the 

Region.  

An agreement for the construction and maintenance of the grade separation is required to 

identify Metrolinx’s and the Region’s responsibilities and governance.  

It is recommended the Region enter into an agreement with Metrolinx for the construction 

and maintenance of a new road/rail grade separation at the existing level crossing of 

Rutherford Road and the Barrie GO rail line and advance sufficient Capital Spending 

Authority to commit funding for the project. 
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For more information on this report, please contact Salim Alibhai, Director, Capital Planning 

and Delivery at 1-877-464-9675 ext. 75229. Accessible formats or communication supports 

are available upon request. 

 

Recommended by: Paul Jankowski 

Commissioner of Transportation Services  

Approved for Submission: Bruce Macgregor 

 Chief Administrative Officer 

 

October 28, 2019  

Attachments (2) 

7409453  
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