

Status of Key Infrastructure Projects

Project Name	Description	Current Status	Expected Project Commissioning Date
Duffin Creek Plant Stages 1 & 2 Upgrades	Upgrade and refurbish existing Stages 1 & 2	Construction	Complete
Duffin Creek Plant Outfall	EA to address diffusion requirements and increase outfall capacity to 630MLD	Class Environmental Assessment	2021 (timing dependent on Outfall EA approval)
Upper York Sewage Solutions	Water Reclamation Centre with associated linear works and phosphorus off-set program	Detailed Design	2026 (timing dependent on Upper York Sewage Solutions Individual Environmental Assessment approval)
	Newmarket Forcemain Twinning	Detailed Design	2021 (approval through Declaration Order)
	Interim Infrastructure Solutions	Class Environmental Assessment	2022
West Vaughan Sewage Servicing	Sanitary servicing solution to accommodate growth in West Vaughan area	Detailed Design	2028 (last reported: 2028)
Northeast Vaughan Servicing	Water and wastewater servicing solution to accommodate growth in East Vaughan	Class Environmental Assessment	2028 (last reported: 2028)
Richmond Hill/Langstaff Gateway Regional Centre	Water and wastewater servicing solution to accommodate growth	Detailed Design	2025 (last reported: 2025)
Sutton Water Resource Recovery Facility	Expansion of existing facility to accommodate growth in Sutton	Detailed Design	2033 (last reported: 2033)